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SECTION 000102
PROJECT INFORMATION

PART 1  GENERAL
1.01 PROJECT IDENTIFICATION

A. Project Name:  Bay Waveland School District Auditorium Upgrades
B. Engineer/Architect's Project Number:  0336.26.001
C. Owner's Project Number:  68238.
D. Project Address:

750 Blue Meadow Rd. Bay St. Louis, MS 38520.
E. The Owner, hereinafter referred to as ​Owner​:  ​Bay Waveland School District​
F. Owner's Address:

200 N. 2nd Street  Bay St. Louis, MS  39520
1.02 NOTICE TO PROSPECTIVE BIDDERS

A. These documents constitute an Invitation to Bid to ​​ General Contractors for the construction of the project
described below.

1.03 PROJECT DESCRIPTION
A. Summary Project Description:  This project will consist of the following general scope of work.  This

description is provided for convenience purposes only and shall not be considered all inclusive. It is the
general contractor's responsibility to become fully famliar with the existing conditions, review all of the
construction document drawings, specifications, and any additional information documents in their
entirety and bring forth any and all questions regarding scope confusion, misinterpretations, and/or
possible errors and omissions to the Architect and/or Engineer prior to bid submission and/or start of
construction.
1. This project consists of ​Upgrades to the BWSD Auditorium Lighting ​ as described in the

Construction Documents and Specifications.
B. Contract Terms:  Lump sum (fixed price, stipulated sum)​​.
C. All bid amounts must be based on the most stringent requirement called for in the complete construction

document package. In addition, the most stringent requirement shown shall govern and take precedence
in the event of any and all conflicts between different drawings (plans, elevations, details, sections,
schedules, etc...), between different specification sections, within specification sections, and between the
drawings and the specifications. It will be the General Contractor's responsibility to bring any and all
discrepancies to the architect's attention for further clarity prior to submitting a formal bid.

D. The currently occupied premises at the project site are open for examination by bidders only during the
following hours:
1. Monday through Friday:  ​​8:00 AM​​ to ​​3:00 PM​​.

1.04 PROJECT CONSULTANTS
A. The ​​Architect​​, hereinafter referred to as ​​Engineer/Architect​​:  ​​MP Design Group​​.

1. City, State, Zip:  ​Biloxi, MS 39530​.
2. Phone:  ​228-388-1950​.
3. Fax: 228-388-1971
4. Website: www.mpdesigngroup.us
5. Plan Room: www.mpdesigngroupplans.us
6. Project E-mails:  ​​​​bpatano@mpdesigngroup.us, rblackman@mpdesigngroup.us​​​​.

1.05 PROCUREMENT TIMETABLE
A. A non-mandatory Pre-Bid Meeting and site walk: ​June 9, 2026​ at ​10 AM​ local time at the front entry lobby 

of ​Bay High School​ at ​750 Blue Meadow Rd. Bay St. Louis, MS 38520​ . Following the meeting, a site 
walkthrough will be conducted.

B. Last Request for Substitution Due:  7 days prior to due date of bids.



MP Design Group, PLLC Tuesday April 14, 2026 
Rev 0: Issued for Construction

0336.26.001 / Bay Waveland School
District Auditorium Upgrades   000102 - 2 Project Information

C. Last Request for Information Due:  ​5​ days prior to due date of ​bids​.
D. Bid Due Date: As described in Document 001113 - Advertisement for Bids.
E. ​Bid​ Opening: ​Same day​, ​after the bids are due at the descretion of the Onwer and a time that is best

determined by the Owner​.
F. ​Notice to Proceed​:  ​Will be issued after bid due date with anticipated starts dates as shown below.​.
G. ​Bids​ May Not Be Withdrawn Until:  ​60 days​ after due date.
H. Contract Time:  As described in Document 004100 - Bid Form.
I. ​​Desired​​ Construction Start:  Not later than ​​June 1, 2026​​.
J. Final Completion date is critical due to requirements of Owner's operations.
K. The Owner reserves the right to change the schedule or terminate the entire procurement process at any

time.
1.06 PROCUREMENT DOCUMENTS

A. Availability of Documents:  Complete sets of procurement documents may be obtained:
1. Bid Documents for a Stipulated Sum contract may be obtained from the website of the Architect at

www.mpdesigngroupplans.us upon receipt of a nonrefundable deposit, by cash or check, in the
amount indicated on the plan room site for one set delivered in PDF format.

2. Bid Documents can be obtained from PlanHouse printing in Gulfport, MS.  Contact PlanHouse
Printing at (228) 248-0181 for more detailed information on pricing and available construction
document delivery formats.

B. Documents may be viewed at ​Office of the Architect​.
1.07 BID SECURITY

A. Bids shall be accompanied by a security deposit as follows:
1. Bid Bond ​of a sum no less than 5 percent of the Bid Amount​ ​on AIA A310 Bid Bond Form​.
2. Security made payable to Owner in an amount of five percent of proposer's maximum proposal

price.
PART 2  PRODUCTS (NOT USED)
PART 3  EXECUTION (NOT USED)

END OF SECTION
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SECTION 000107
SEALS PAGE

ARCHITECT OF RECORD
BRADFORD A. JONES, AIA

MP Design Group, PLLC
918 Howard Avenue, Suite F, Biloxi, MS 39530
Phone: 228.388.1950 | Fax: 228-388-1971
Email: bjones@mpdesigngroup.us

ELECTRICAL ENGINEER OF RECORD
BRADLEY P. PATANO, P.E.

MP Design Group, PLLC
918 Howard Avenue, Suite F, Biloxi, MS 39530
Phone: 228.388.1950 | Fax: 228-388-1971
Email: bpatano@mpdesigngroup.us

END OF SECTION
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SECTION 000110
TABLE OF CONTENTS
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2.03 DIVISION 03 -- CONCRETE  
A. 030000
B. 033000 - Cast-in-Place Concrete

2.04 DIVISION 04 -- MASONRY  
2.05 DIVISION 05 -- METALS  

A. 051200 - Structural Steel Framing
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C. 053100 - Steel Decking
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B. 072400 - Exterior Insulation and Finish Systems
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2.08 DIVISION 08 -- OPENINGS  
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2.10 DIVISION 10 -- SPECIALTIES  
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2.13 DIVISION 13 -- SPECIAL CONSTRUCTION  
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E. 233700 - Air Outlets and Inlets
F. 237413 - Packaged Outdoor Central-Station Air-Handling Units
G. 238127 - Small-Capacity Split-System Air Conditioners

2.18 DIVISION 25 -- INTEGRATED AUTOMATION  
2.19 DIVISION 26 -- ELECTRICAL  
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B. 260051 - Electrical Related Work
C. 260170 - Circuit and Motor Disconnects
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E. 260526 - Grounding and Bonding for Electrical Systems
F. 260529 - Hangers and Supports for Electrical Systems
G. 260533.13 - Conduit for Electrical Systems
H. 260533.16 - Boxes for Electrical Systems
I. 265100 - Interior Lighting

2.20 DIVISION 27 -- COMMUNICATIONS  
A. 275123 - Intercommunications and Program Systems

2.21 DIVISION 28 -- ELECTRONIC SAFETY AND SECURITY  
A. 28 1300 - Access Control
B. 282000 - Video Surveillance

2.22 DIVISION 31 -- EARTHWORK  
A. 310000 - Earthwork

2.23 DIVISION 32 -- EXTERIOR IMPROVEMENTS  
A. 32 1723.13 - Painted Pavement Markings
B. 323111 - Gate Operators
C. 323119 - Decorative Metal Fences and Gates
D. 323120 - Ornamental Privacy Metal Fences (Alternate #1)

2.24 DIVISION 33 -- UTILITIES  
A. 334000 - Storm Drainage Utilities

2.25 DIVISION 46 -- WATER AND WASTEWATER EQUIPMENT
END OF SECTION
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SECTION 001113
ADVERTISEMENT FOR BIDS

FROM:
1.01 THE OWNER (HEREINAFTER REFERRED TO AS OWNER ):

A. Bay Waveland School District
B. Address:

1.02 & THE ENGINEER/ARCHITECT (HEREINAFTER REFERRED TO AS ENGINEER/ARCHITECT ):
A. MP Design Group
B. Address and Contact Information:

918 Howard Avenue, Suite F
Biloxi, MS 39530
Phone: 228-388-1950
Fax: 228-388-1971
Web Site: www.mpdesigngroup.us
Plan Room: www.mpdesigngroupplans.us

1.03 TO:  POTENTIAL BIDDERS
A. Your firm is invited to submit an offer under seal to the Owner located at the above address for

renovation of a building located at the following address before 2:00 pm local standard​ time on 06-23-
2026 , for:

B. Project Name: Bay Waveland School District Auditorium Upgrades
C. Engineer/Architect's Project Number:0336.26.001
D. Project Address:

750 Blue Meadow Rd. Bay St. Louis, MS 38520 

E. Project Description: ​Upgrades to the BWSD Auditorium Lighting ​ ​​.
F. Bid Documents for a Stipulated Sum contract may be obtained from the plan room website of the

Architect at www.mpdesigngroupplans.us upon receipt of a non-refundable deposit, by cash or check, in
the amount indicated on the plan room site for one set delivered in electronic PDF format.

G. Bidders will be required to provide Bid security in the form of a ​​Bid Bond of a sum no less than 5 percent
of the Bid Amount​​ or a certified check for a sum no less than 5 percent of the Bid Amount.

H. Refer to other bidding requirements described in Document 002113 - Instructions to Bidders and
Document 003100 - Available Project Information.

I. Submit your offer on the Bid Form provided. Bidders may supplement this form as appropriate.
J. If Bids are mailed or hand delivered, then they must be contained in a sealed envelope marked on the

outside with the project name. They must be on file as received or delivered by the time stated above to
the address of the Owner stated above. Do not deliver Bids to the project address or the Architect's
address. The Owner is NOT responsible for bids which are mailed to the wrong address or which arrive
in the mail after the designated bid opening time.

K. Electronic Bid Submission will be accepted on this project. Online bids can be placed on the website of
the Architect at www.mpdesigngroupplans.us. If Bids are electronically submitted, then a title page
containing the same information as would occur on the front of a sealed envelope must be included and
must be clearly indicated as such in the file name.

L. Bids in excess of $50,000.00 must be marked on the outside of the envelope with the contractor's
Mississippi certificate of responsibility number as issued by the Mississippi Board of Contractors along
with a copy of the General Contractor's proof of Mississippi license.

M. Per the Mississippi Law, MS Code 31-3-21(3); any bid submitted by a non-resident contractor which does
not include the non-resident contractor's current state law pertaining to such state's treatment of non-
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resident contractors, shall be rejected and not considered for award. If no such law exists in the non-
resident contractor's state, then the non-resident contractor may provide statement to that effect.

N. Your offer will be required to be submitted under a condition of irrevocability for a period of ​60​ days after
submission.

O. The Owner reserves the right to accept or reject any or all offers.
END OF SECTION
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SECTION 002113
INSTRUCTIONS TO BIDDERS

INVITATION
1.01 BID SUBMISSION

A. Bids signed and under seal, executed, and dated will be received at the office of the Owner as Described
in Document 001113 - Advertisement for Bids.

B. Electronic Bid Submission will be accepted on this project.  Online bids can be placed on the website of
the Architect at www.mpengplans.us.

C. Offers submitted after the above time will be returned to the bidder unopened.
D. Offers will be opened ​publicly ​ after the time for receipt of bids.

1.02 INTENT
A. The intent of this Bid request is to obtain an offer to perform work to complete a Upgrades to the BWSD

Auditorium Lighting for a Stipulated Sum contract, in accordance with the Contract Documents.
1.03 WORK IDENTIFIED IN THE CONTRACT DOCUMENTS

A. Work of this proposed Contract comprises ​​​remodeling, demolition, and alterations ​​​, including ​​​general
construction and electrical ​​​ Work.

B. Project Location:
C. All bid amounts must be based on the most stringent requirement called for in the complete construction

document package. In addition, the most stringent requirement shown shall govern and take precedence
in the event of any and all conflicts between different drawings (plans, elevations, details, sections,
schedules, etc...), between different specification sections, within specification sections, and between the
drawings and the specifications.  It will be the General Contractor’s responsibility to bring any and all
discrepancies to the architect’s attention for further clarity prior to submitting a formal bid.

1.04 BUILDING PERMITS AND PLAN REVIEW
A. Refer to 011000 Summary

1.05 CONTRACT TIME
A. Perform the Work in time as described in Document 000102 - Project Information.
B. Inclement Weather:  The Contract Time for the project has incorporated all days for inclement weather.

 No additioinal request inclement weather days will be allowed during the project duration.  The only
inclement weather delays that will be considered to be above and beyond standard adverse conditions
and will be considered appropriate for the Contractor's request for addtional time will be Acts of God that
have directly effected the project site as follows:
1. Named Storms
2. Earthquakes
3. Tornadoes
4. Floods
5. Hail Storms

BID DOCUMENTS AND CONTRACT DOCUMENTS
2.01 DEFINITIONS

A. Bid Documents include the Advertisement for Bids,  Instructions to Bidders,  Bid Form, Information
Available to Bidders, Supplements To Bid Forms and Appendices, other sample bidding and contract
forms, and the proposed Contract Documents including any Addenda issued prior to receipt of bid. The
Contract Documents proposed for the Work consist of the Owner-Contractor Agreement, the Conditions
of the Contract (General, Supplementary, and other Conditions), the Drawings, the Specifications, and all
Addenda issued prior to and all Modifications issued after execution of the Contract.

B. All definitions set forth in the General Conditions of the Contract for Construction, AIA Document A201, or
in other Contract Documents are applicable to the Bidding Documents.
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C. Addenda are written or graphic instructions issued by the Architect prior to the execution of the Contract
which modify or interpret the Bidding Documents by additions, deletions, clarifications, or corrections.

D. A Bid is a complete and properly signed proposal to do the Work or designated portion thereof for the
sums stipulated therein, submitted in accordance with the Bidding Documents.

E. The Base Bid is the sum stated in the Bid for which the Bidder offers to perform the Work described in
the Bidding Documents as the base, to which work may be added or from which work may be deleted for
sums stated in Alternate Bids.

F. An Alternate Bid (or Alternate) is an amount stated in the Bid to be added to or deducted from the amount
of the Base Bid if the corresponding change in the Work, as described in the Bidding Documents, is
accepted.

G. A Unit Price is an amount stated in the Bid as a price per unit of measurement for materials or services
as described in the Bidding Documents or in the proposed Contract Document.

H. A bidder is a person or entity who submits a Bid.
I. A Sub-Bidder is a person or entity who submits a bid to a Bidder for materials or labor for a portion of the

work.
2.02 CONTRACT DOCUMENTS IDENTIFICATION

A. The Contract Documents are identified as Bay Waveland School District Auditorium Upgrades ;, as
prepared by Engineer/Architect , and with contents as identified in the Project Manual.

2.03 AVAILABILITY
A. Bid Documents can also be obtained from the Plan Room website of the Architect at

www.mpdesigngroupplans.us upon receipt of a nonrefundable deposit, by cash or check, in the amount
indicated on the plan room site for one set delivered in PDF format.

B. Bid Documents can be obtained from PlanHouse printing in Gulfport, MS.  Contact PlanHouse Printing at
(228) 248-0181 for more detailed information on pricing and available construction document delivery
formats.

C. Bid Documents are made available only for the purpose of obtaining offers for this project.  Their use
does not grant a license for other purposes.

2.04 EXAMINATION
A. Bid Documents may be viewed at the office of ​Engineer/Architect ​ ​​.
B. Upon receipt of Bid Documents verify that documents are complete. Notify Engineer/Architect should the

documents be incomplete.
C. Immediately notify Engineer/Architect upon finding discrepancies or omissions in the Bid Documents.

2.05 INQUIRIES/ADDENDA AND INTERPRETATIONS
A. Direct questions to ​​​​Brad Patano or Brandon Dickens ​​​​, at ​​​​email ​​​​: ​​​​bpatano@mpdesigngroup.us and

bdickens@mpdesigngroup.us ​​​​ respectively.
B. Addenda may be issued during the bidding period.  All Addenda become part of Contract Documents.

 Include resultant costs in the Bid Amount.
C. Verbal answers are not binding on any party.
D. Clarifications requested by bidders must be in writing not less than ​7 ​ days before date set for receipt of

bids.  The reply will be in the form of an Addendum, a copy of which will be forwarded to known recipients
​​.

E. Any interpretation, correction or change of the Bidding Documents will be made by Addendum issued
during the bidding period.  All Addenda become part of the Contract Documents.  Interpretations,
corrections or changes of the Bidding Documents made in any other manner will not be binding.

F. Failure of any bidder to receive addendum issued, or to acknowledge receipt on the bid form, shall not
relieve such bidder from any obligation under this bid as submitted.

G. All bid amounts must be based on the most stringent requirement called for in the complete construction
document package. In addition, the most stringent requirement shown shall govern and take precedence
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in the event of any and all conflicts between different drawings (plans, elevations, details, sections,
schedules, etc...), between different specification sections, within specification sections, and between the
drawings and the specifications. It will be the General Contractor's responsibility to bring any and all
discrepancies to the architect's attention for further clarity prior to submitting a formal bid.  No other
method of estimating shall be used in preparing the bid proposal, unless contrary instructions are issued
in the form of an Addendum before bid proposal due date.

H. Any claim by the Contractor or Subcontractors that they, in submitting their respective bid proposals, did
not include all items as shown in the Contract Documents will be given no consideration for an
adjustment of any kind. If any item is specified in a Section which would not normally furnish this item, it
shall be the responsibility of the Contractor to provide the work in question, without any additional cost to
the Owner.

2.06 PRODUCT/ASSEMBLY/SYSTEM SUBSTITUTIONS
A. General Requirements for Substitution Requests:
B. Where the Bid Documents stipulate a particular product, substitutions will be considered up to ​7 ​ days

before receipt of bids.
C. Substitution Request Form:

1. Submit substitution requests by completing the form in Section 004325; see this section for
additional information and instructions.  Use only this form; other forms of submission are
unacceptable.

D. Review and Acceptance of Request:
1. When a request to substitute a product is made, Engineer/Architect may approve the proposed

substitution and will issue an Addendum to known bidders.
2. The submission shall provide sufficient information to determine acceptability of such products.

Submissions that do not clearly address and contrast all aspects of the products with the basis of
design/specified product will be rejected.

3. Provide complete information on required revisions to other work to accomodate each proposed
substitution.

4. Provide products as specified unless substitutions are submitted in this manner and accepted.
E. Submit substitution requests by completing the form in Section ​004325 - Substitution Request Form -

During Procurement ​; see this section for additional information and instructions. Use only this form; other
forms of submission are unacceptable.  If this form is not completed in its entirety, then it will be rejected
and will have to be resubmitted.

F. See Section 012500 - Substitution Procedures for additional requirements.
SITE ASSESSMENT
3.01 SITE EXAMINATION

A. Examine the project site before submitting a bid.
B. A visit to the project site has been arranged for bidders as follows: Immediately following the Pre-Bid

Conference
3.02 PREBID CONFERENCE

A. A bidders conference has been scheduled as described in Document 000102 - Project Information.
B. All general contract bidders and suppliers are invited.
C. Representatives of Engineer/Architect will be in attendance.
D. Summarized minutes of this meeting may be circulated to ​all known bidders ​.  These minutes ​will not ​ form

part of the Contract Documents.
E. No verbal answers during this meeting are binding nor do they become a part of the Bid Documents.

 Information relevant to the Bid Documents will be recorded in an Addendum, issued to ​Bid Document
recipients ​.
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QUALIFICATIONS
4.01 SUBCONTRACTORS/SUPPLIERS/OTHERS

A. Owner reserves the right to reject a proposed subcontractor for reasonable cause.
B. Refer to General Conditions.

BID SUBMISSION
5.01 SUBMISSION PROCEDURE

A. Bidders shall be solely responsible for the delivery of their bids in the manner and time prescribed.
B. Submit ​one copy ​ of the executed offer on the Bid Forms provided, signed ​and sealed ​​with the required

security ​ in a closed opaque envelope, clearly identified with bidder's name, project name and ​Owner ​'s
name on the outside.  If Bids are electronically submitted, then a title page containing the same
information as would occur on the front of a sealed envelope must be included and must be clearly
indicated as such in the file name (i.e. "open first," or "Envelope Information," etc...), so that it will to be
the first item opened.

C. Bids in excess of $50,000.00 must be marked on the outside of the envelope with the contractor's
Mississippi Certificate of Responsibility Number as issued by the Mississippi Board of Contractors along
with a copy of the General Contractor's proof of Mississippi license.

D. Electronic Bid Submission will be accepted on this project.  Online bids can be placed on the website of
the Architect at www.mpengplans.us.

5.02 BID INELIGIBILITY
A. Bids that are unsigned, improperly signed or sealed, conditional, illegible, obscure, contain arithmetical

errors, erasures, alterations, or irregularities of any kind, may at the discretion of the Owner, be declared
unacceptable.

B. Bid Forms, Appendices, and enclosures that are improperly prepared may, at the discretion of Owner, be
declared unacceptable.

C. Failure to provide security deposit, bonding or insurance requirements ​may ​, at the discretion of ​Owner ​,
​invalidate the bid ​.

BID ENCLOSURES/REQUIREMENTS
6.01 SECURITY DEPOSIT

A. Bids shall be accompanied by a security deposit as follows:
1. Bid Bond ​of a sum no less than 5 percent of the Bid Amount ​​on AIA A310 Bid Bond Form ​.

-OR-
2. Certified check in the amount of ​a sum no less than 5 percent of the Bid Amount ​.

B. Endorse the certified check in the name of the Owner.
C. The security deposit will be returned after delivery to the Owner of the required Performance and

Payment Bond(s) by the accepted bidder.
D. Include the cost of bid security in the Bid Amount.
E. If no contract is awarded, all security deposits will be returned.

6.02 PERFORMANCE ASSURANCE
A. Accepted Bidder:

1. Provide a Performace Bond
2. Provide a Payment Bond
3. Provide a Schedule of Values (AIA G703) within 7 days of bid submission.
4. Provide a Construction Schedule within 7 days of bid submission.

B. Include the cost of ​Performance and Payment Bonds ​ in the Bid Amount ​​.
6.03 INSURANCE

A. Provide an executed "Undertaking of Insurance" letter on official letterhead provided by the insurance
company stating their intention to provide insurance to the bidder in accordance with the insurance
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requirements of the Contract Documents.  This is nothing more than a letter.  There is no special form
required.  The intent is to assure the Owner that the Bidder is capable of obtaining insurance coverage
requirements set forth herein for this specific project.

6.04 NON COLLUSIVE AFFIDAVITT
A. Bids shall be accompanied with 004105 Form of Non Collusive Affidavit.

6.05 NON-RESIDENT CONTRACTORS
A. The following is excerted from MS Code 31-3-21 Bidding process and requirements; report following

award of contract, and is required for any non-resident contractor.
1. In the letting of public contracts preference shall be given to resident contractors, and a nonresident

bidder domiciled in a state having laws granting preference to local contractors shall be awarded
Mississippi public contracts only on the same basis as the nonresident bidder's state awards
contracts to Mississippi contractors bidding under similar circumstances; and resident contractors
actually domiciled in Mississippi, be they corporate, individuals, or partnerships, are to be granted
preference over nonresidents in awarding of contracts in the same manner and to the same extent
as provided by the laws of the state of domicile of the nonresident. When a nonresident contractor
submits a bid for a public project, he shall attach thereto a copy of his resident state's current
preference law, if any, pertaining to such state's treatment of nonresident contractors. Any bid
submitted by a nonresident contractor which does not include the nonresident contractor's current
state law shall be rejected and not considered for award. As used in this section, the term “resident
contractors” includes a nonresident person, firm or corporation that has been qualified to do
business in this state and has maintained a permanent full-time office in the State of Mississippi for
two (2) years prior to submission of the bid and the subsidiaries and affiliates of such a person, firm
or corporation. Any public agency awarding a contract shall promptly report to the Department of
Revenue the following information:
a. The amount of the contract.
b. The name and address of the contractor reviewing the contract.
c. he name and location of the project.

6.06 BID FORM REQUIREMENTS
A. Complete all requested information in the Bid Form and Appendices.

6.07 BID FORM SIGNATURE
A. The Bid Form shall be signed by the bidder, as follows:

1. Sole Proprietorship:  Signature of sole proprietor in the presence of a witness who will also sign.
 Insert the words "Sole Proprietor" under the signature.  ​​

2. Partnership:  Signature of all partners in the presence of a witness who will also sign.  Insert the
word "Partner" under each signature.  ​​

3. Corporation:  Signature of a duly authorized signing officer(s) in their normal signatures.  Insert the
officer's capacity in which the signing officer acts, under each signature.  Affix the corporate seal.  If
the bid is signed by officials other than the president and secretary of the company, or the
president/secretary/treasurer of the company, a copy of the by-law resolution of their board of
directors authorizing them to do so, must also be submitted with the Bid Form in the bid envelope.

6.08 ADDITIONAL BID INFORMATION
A. Upon request by the Architect, the selected Bidder shall within seven days thereafter submit the

following:
1. A schedule of values (AIA G703) for each major item of work included in the bid broken down at a

minimum by specification section.  This must be delivered to the Architect/Engineer within 7 days of
bid submis.

2. A list of the work to be performed by the Bidder with his own work forces.
3. A list of Subcontractors or other persons or organizations proposed for use on this project. The

Bidder will be required to establish to the Architect, Owner and the Owner’s Representative the
reliability and responsibility of the proposed Subcontractors to furnish and perform the work.
Subcontractors and other persons and organizations proposed by the Bidder and accepted by the
Owner, Architect, and the Owner’s Representative must be used on the work for which they were
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proposed and accepted and shall not be changed except with the written approval of the Owner,
Architect and Owner’s Representative.

6.09 SELECTION AND AWARD OF ALTERNATES
A. Bids will be evaluated on the total of the base bid price and any combination of the ​Alternates ​.  After

determination of the successful bidder, consideration will be given to which ​Alternates ​ will be included in
the Work.

6.10 QUALIFICATION OF BIDDERS
A. If required, a Bidder shall submit to the Architect a properly executed Contractor's Qualification Statement

AIA Document A305, within five (5) days from request.
B. The successful low bidder(s) will have to meet the following criteria to the Owners' satisfaction, prior to

award of bid. Failure to do so may result in the rejection of the defaulting Contractors' Bid.
1. The Contracting Company's ability to perform the designated scope of work.
2. Qualified personnel and adequate work force capable of completing the specified project Work.
3. Satisfactory construction plan.
4. Satisfactory safety plan and work history related to safety and reportable OSHA related incidences.
5. Successful completion of a similar project and no documented letters of dissatisfaction from similar

owners.
C. Independent Contractor Status:  It is understood and agreed that the contractor is an independent

Contractor and not an employee of the Owner and that the Contractor shall be responsible for all
necessary licenses, federal and state taxes, liability insurance, worker’s compensation coverage and
other obligations imposed upon him and his employees as an independent Contractor under applicable
laws, rules and regulations.

D. Indemnity to the Owner:  It is understood and agreed that the Contractor shall hold the Owner harmless
and indemnify the Owner against any losses, damages, or liabilities resulting from the performance of the
aforesaid services by said Contractor.  Contractor shall be responsible for all employee withholding,
payroll and FICA taxes, and shall maintain any and all Worker’s Compensation Insurance on its laborers
as required by law and shall hold the Owner harmless from all claims, if any, concerning Contractor’s
employees or subcontractors.

E. The Owner reserves the right to reject any Bid if the evidence submitted by, or investigation of, such
bidder fails to satisfy the Owner that such bidder is properly qualified to carry out the obligations of the
Contract and to complete the scope of Work.  Conditional bids will not be accepted.  The Owner may
consider either of the following reasons as being sufficient for the disqualification of a bidder and the
rejection of the bidder’s proposal:
1. Submission of more than one proposal for the same work from an individual, partnership, firm or

corporation under the same or different name(s),
2. Evidence of collusion among bidders.  Participants of such collusion may be disqualified for future

Work of the Owner, and
3. If the Bidder has been placed in default on another project with the Owner.

6.11 DURATION OF OFFER
A. Bids shall remain open to acceptance ​and shall be irrevocable ​ for a period of ​sixty (60) ​ days after the bid

closing date.
6.12 ACCEPTANCE/ REJECTION OF OFFER

A. Owner reserves the right to accept or reject any or all offers.
B. The Bidder acknowledges the right right of the Owner to reject any or all bids and to waive any informality

or irregularity in any bid received.  In addition, the Bidder recognizes the right of the Owner to reject a bid
if the Bidder failed to furnish required bid security or to submit the data required by the bidding
documents, or if the bid is in any way incomplete or irregular.  Each actual or prospective bidder agrees
to waive any claim it has or may have against the Owner, or against the Architect, or against the Owner’s
Representative, and their respective employees and agents, arising out of or in connection with the
bidding process specifically including the receipt, evaluation, recommendation, and administration of any
bid.
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C. The Owner intends to award a Contract to the lowest and best Bidder within available funds, based on
the sum of the base bid plus accepted alternates, if any. A bidder may be disqualified for any legally
permissible reason. In making award, the Owner reserves the right to consider a bidder's experience,
quality of previous work, availability of appropriate financial, material, facility, managerial or personal
resources, warranties, life cycle cost and any other legal factors related to evaluating the bidder's
capability to perform contract requirements in a timely and proper manner.

D. The Owner reserves the right to cancel the award of a contract any time prior to the execution by all
parties without liability against the Owner.

E. Any protest from any bidder must be delivered to the Owner in writing within seventy-two (72) hours of
bid opening.

F. Any claim of error and request to be released from the bid by any bidder must be delivered to the Owner
within twenty-four (24) hours of bid opening. Sufficient documentation and proof must accompany this
written request clearly showing an error was made by the bidder.

G. The Contract will provide for Liquidated Damages in the amounts indicated on the Bid Form. Amounts
indicated are to be paid per day by the Contractor for this Project to the Owner for each calendar day
after the date of substantial completion.

H. After acceptance by ​Owner ​, ​Engineer/Architect ​ on behalf of ​Owner ​, will issue to the successful bidder, a
written ​Notice To Proceed ​.

6.13 LIQUIDATED DAMAGES FOR FAILURE TO ENTER INTO CONTRACT
A. The successful Bidder, upon his failure or refusal to execute and deliver the Contract and bonds required

within seven (7) days after he has received notice of the acceptance of his bid, shall forfeit to the Owner,
as liquidated damages for such failure or refusal, the difference between his bid and the next acceptable
bid, up to the maximum amount of the Bid Security.

B. Refer to the Bid Form for the Amount and Time Frame for the Liquidated Damages.
6.14 TIME OF COMPLETION

A. Bidder must agree to commence work on a date to be specified in a written "Notice to Proceed" and to
substantially complete the Work within the number of calendar days indicated on the bid form.

B. Bidders shall substantially complete all the work involved in its contract within the calendar days stated
and shall be subject to damages for each calendar day of delay thereafter in accordance with the
General Conditions of the Contract for Construction.

END OF SECTION
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SECTION 004000
PROCUREMENT FORMS AND SUPPLEMENTS

PART 1  GENERAL
1.01 FORMS

A. Use the following forms for the specified purposes unless otherwise indicated elsewhere in the
procurement requirements.

B. Bid Form:  Section 004100 - Bid Form.
C. Procurement Form Supplements:

1. Certificate of Responsibilty Number: Required on the Outside of the Envelope
2. Bid Bond Form:  AIA A310.  Required to be submitted with the Bid.
3. Proposed Schedule of Values Form:  AIA G703.  This does not have to be submitted with the bid,

but must be provided to the Architect within seven (7) if so requested.
4. Form of Non Collusive Affidavit: 004105 Form of Non Collusive Affidavit.  Required to be submitted

with the Bid.
1.02 REFERENCE STANDARDS

A. AIA A310 - Bid Bond; 2010.
B. AIA G703 - Continuation Sheet; 1992.

PART 2  PRODUCTS - NOT USED
PART 3  EXECUTION - NOT USED

END OF SECTION



 
 
 
 
 
 
 
 
 
 
 

This page intentionally left blank



MP Design Group, PLLC Thursday  May 21, 2026
Issued For: Construction

0336.26.001 / Bay Waveland School
District Auditorium Upgrades   004100 - 1 Bid Form

SECTION 004100
BID FORM

THE PROJECT AND THE PARTIES
1.01 TO:

A. Bay Waveland School District (Owner)
200 N. 2nd Street  Bay St. Louis, MS  39520

1.02 FOR:
A. Project:  Bay Waveland School District Auditorium Upgrades

Engineer/Architect Project Number: 0111.25.002
750 Blue Meadow Rd. Bay St. Louis, MS 38520 

1.03 DATE: ______________ (BIDDER TO ENTER DATE)
1.04 SUBMITTED BY:  (BIDDER TO ENTER NAME AND ADDRESS)

A. Bidder's Full Name ____________________________________________________________
1. Address ________________________________________________________________
2. City __________________________________ State ______, Zip___________________

1.05 OFFER
A. Having examined the Place of The Work and all matters referred to in the Instructions to Bidders and the

Contract Documents prepared by MP Design Group for the above mentioned project, we, the
undersigned, hereby offer to enter into a Contract to perform the Work, within the time set forth herein for
the Sum of:

B. BASE BID LUMP SUM PRICE:
_______________________________________________________________________________
_________________________________________________________ dollars
($______________________), in lawful money of the United States of America.

C. We have included the required security deposit as required by the Instruction to Bidders.
D. We have included the required Non Collusive Affidavit Form as required by the Instructions to Bidders.
E. We have included the required performance assurance bonds in the Bid Amount as required by the

Instructions to Bidders.
F. We have included the cost of all local jurisdiction building permits required to complete the construction of

this project in our Base Bid amount unless specifically called for otherwise in Section 012100 Allowances.
G. All applicable federal taxes are included and state of Mississippi taxes are included in the Bid Sum.
H. All Cash and Contingency Allowances described in Section 012100 - Allowances are included in the Bid

Sum.
1.06 ACCEPTANCE

A. This offer shall be open to acceptance ​and is irrevocable ​ for ​sixty​ days from the bid closing date.
B. If this bid is accepted by Owner within the time period stated above, we will:

1. Furnish the required bonds within seven days of receipt of Notice of Award.
2. Commence work within seven days after written Notice to Proceed of this bid.

C. If this bid is accepted within the time stated, and we fail to commence the Work or we fail to provide the
required Bond(s), the security deposit shall be forfeited as damages to Owner by reason of our failure,
limited in amount to the lesser of the face value of the security deposit or the difference between this bid
and the bid upon which a Contract is signed.

D. In the event our bid is not accepted within the time stated above, the required security deposit shall be
returned to the undersigned, in accordance with the provisions of the Instructions to Bidders; unless a
mutually satisfactory arrangement is made for its retention and validity for an extended period of time.
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1.07 CONTRACT TIME
A. If this Bid is accepted, we will:

1. Complete the Work in ​180 ​ calendar ​days ​ from ​Notice to Proceed ​.
B. If the Substantial Completion date falls beyond the above date based on days, we will pay to the Owner

the following amount as liquidated damages, not as a penalty, for each calendar day of delay for the
Project until the actual date of Substantial Completion of the Project:

*** UP TO $500.00 PER CALENDAR DAY ***
1.08 ADDENDA

A. The following Addenda have been received. The modifications to the Bid Documents noted below have
been considered and all costs are included in the Bid Sum.  Add additional lines if needed.
1. Addendum # _______ Dated ________________
2. Addendum # _______ Dated ________________
3. Addendum # _______ Dated ________________
4. Addendum # _______ Dated ________________
5. Addendum # _______ Dated ________________

1.09 BID FORM SUPPLEMENTS
A. The following information is included with Bid submission:

1. Non Collusive Affidavit
2. Bid Bond: Form AIA Document A310
3. Letter from Insurance Company
4. Proof of Contractor's State License
5. Non-Resident Contractors: Attach a copy of your state's current law (refer to Instructions to Bidders

for additional information)
B. We agree to submit the following Supplements to Bid Forms within 7 days after submission of this bid for

additional bid information:
1. Schedule of Values on form AIA G703 broken down at a minimum by specification section.
2. Construction Schedule .

1.10 BID FORM SIGNATURE(S)
I certify that I am authorized to enter into a binding contract, if this Proposal is accepted.

___________________________________________________________________________
Name of Business (Complete legal spelling as represented at the state Contractor's Board)

___________________________________________________________________________
Signature of Signee

___________________________________________________________________________
Printed Name of Authorized Signing Officer and Title

1.11 IF THE BID IS A JOINT VENTURE OR PARTNERSHIP, ADD ADDITIONAL FORMS OF EXECUTION FOR
EACH MEMBER OF THE JOINT VENTURE IN THE APPROPRIATE FORM OR FORMS AS ABOVE.

END OF SECTION
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SECTION 004105
FORM OF NON COLLUSIVE AFFIDAVIT

PART 1  GENERAL
1.01 FORM OF NON-COLLUSION AFFIDAVIT IS AS FOLLOWS:

A. A copy of the Non-Collusion Affidavit is attached to the end of this Section.  It will be the General
Contractor's (Bidders) responsibility to complete this form in its entirety and submit it with and in his bid
package.

PART 2  PRODUCTS (NOT USED)
PART 3  EXECUTION (NOT USED)

END OF SECTION
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NON-COLLUSION AFFIDAVIT 

The undersigned bidder or agent, being duly sworn on oath, says that he/she has not, nor has any other member, 
representative, or agent of the firm, company, corporation or partnership represented by him, entered into any combination, 
collusion or agreement with any person relative to the price to be bid by anyone at such letting nor to prevent any person 
from bidding nor to include anyone to refrain from bidding, and that this bid is made without reference to any other bid and 
without any agreement, understanding or combination with any other person in reference to such bidding. 

He/She further says that no person or persons, firms, or corporation has, have or will receive directly or indirectly, any rebate, 
fee gift, commission or thing of value on account of such sale.   

OATH AND AFFIRMATION 

I HEREBY AFFIRM UNDER THE PENALTIES FOR PERJURY THAT THE FACTS AND INFORMATION CONTAINED IN THE FOREGOING 
BID FOR PUBLIC WORKS ARE TRUE AND CORRECT.   

Dated this ____ day of __________________, _______ 

______________________________________ 
General Contractor (GC) Company Name 

______________________________________  ______________________________________ 
Printed Name and Title of GC’s Representative Signature of GC’s Representative 

NOTARY PUBLIC ACKNOWLEDGEMENT 

STATE OF _______________________ COUNTY OF _______________________ 

Before me, a Notary Public, personally appeared the above named and swore that the statements contained in the foregoing 
document are true and correct.  

Subscribed and sworn to me this _______ day of _____________, _______.   

______________________________ 
Signature 

My Commission Expires: ______________________ 

SEAL 
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SECTION 004325
SUBSTITUTION REQUEST FORM - DURING PROCUREMENT

PART 1  GENERAL
1.01 SUBSTITUTION REQUEST FORM IS AS FOLLOWS:

A. A copy of the Substitution Request Form that must be used is attached at the end of this section.
1. No other forms will be allowed.
2. Any additional information that can be provided to substantiate the substitution request will be gladly

accepted.
3. An incomplete Substitution Request Form will be immediately rejected.

1.02 RELATED REQUIREMENTS
A. Section 002113 - Instructions to Bidders

PART 2  PRODUCTS (NOT USED)
PART 3  EXECUTION (NOT USED)

END OF SECTION
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Project:  ____________________________________________________________________________ 
Specification Section Number and Paragraph:   
Contract Drawings Affected:  

Proposed Manufacturer: 
Proposed Product Substitution: 
Proposed Product Description:  

EFFECTS OF PROPOSED PRODUCT SUBSTITUTION 

PROVIDE THE FOLLOWING: (If you answer yes to any of the following, then provide additional explanation) 

1. Attach list of at least 3 projects where proposed substitution has been used within past 6 to 12
months include name, address, and telephone number of Owner and Architect.

2. Does substitution affect dimensions indicated on Drawings? (Y/N)  ______

3. Does substitution affect Work of other Specification Sections? (Y/N)  ______

4. Does substitution require any modifications to the design, changes to Drawings, or revisions to
specifications? (Y/N)  ______

CONTRACTOR'S / BIDDER'S RESPONSIBILITY 

Undersigned accepts responsibility for coordination of proposed substitution and accepts all additional 
costs resulting from the incorporation of proposed substitution into the Project per Section 01600. 
The only response to this Request for Substitution will be by Addendum. 

SUBMITTED BY 

(Include name, address, telephone, and contract person of manufacturer/supplier of proposed 
substitution) 

Contact Name:  _______________________________________________________________________ 

Contact Address:  _____________________________________________________________________  

Contact Telephone:  ___________________________________________________________________ 

Signature and date:  __________________________________________________________________ 

ARCHITECT / ENGINEER REVIEW 

Reviewed by:  ____________________________________  Date:  ____________________ 

Comments: 
____________________________________________________________________________________
____________________________________________________________________________________
____________________________________________________________________________________
____________________________________________________________________________________
____________________________________________________________________________________ 
____________________________________________________________________________________ 
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SECTION 005000
CONTRACTING FORMS AND SUPPLEMENTS

PART 1  GENERAL
1.01 AGREEMENT AND CONDITIONS OF THE CONTRACT

A. See Section 005200 - Agreement Form for the Agreement form to be executed.
B. See Section 007200 - General Conditions for the General Conditions.
C. The Agreement is based on AIA A101.
D. The General Conditions are based on AIA A201.

1.02 FORMS
A. Use the following forms for the specified purposes unless otherwise indicated elsewhere in  Contract

Documents.
B. Bond Forms:

1. Bid Bond Form:  AIA A310.
a. Must be submitted with the Bid Form.

2. Performance and Payment Bond Form:  AIA A312.
a. A Performance Bond and a Payment (Labor and Material) Bond are required as a condition of

this Contract.
b. Simultaneous with delivery of the executed contract, the Contractor shall furnish a surety bond

or bonds as security for the faithful performance of this Contract and for the payment of all
persons performing labor on the project under this Contract and furnishing materials in
connection with this Contract in the amount of 100% of the contract sum for payment, executed
on AIA Document A3 l 2.

c. The surety on such bond or bonds will be a duly authorized surety company who is licensed by
the State of Mississippi's Commissioner of Insurance and who has a B++ or higher rating in
accordance with the most recent edition of the A.M. Best Company, Inc., Key Rating Guide.

d. All bonds shall be countersigned by a Mississippi resident agent with the name and address
typed or lettered legibly.

e. All bonds must be accompanied by an appropriate Power of Attorney.
C. Post-Award Certificates and Other Forms:

1. Architect's Submittal Transmittal Letter Form:  ​Attached at the end of this section ​.
2. Schedule of Values Form:  AIA G703.
3. Application for Payment Forms:  AIA G702 with AIA G703 (for Contractors).

D. Clarification and Modification Forms:
1. Architect's Request for Interpretation Form:  ​Attached to the end of this section ​.
2. Architect's Substitution Request Form ( ​During the Bidding/Negotiating Stage ​):  ​Attached at the end

of this section ​.
3. Architect's Supplemental Instructions Form:  AIA G710.
4. Construction Change Directive Form:  AIA G714.
5. Change Order Form:  AIA G701.

E. Closeout Forms:
1. Certificate of Substantial Completion Form:  AIA G704.
2. Affidavit of Release of Liens Form:  AIA 706A.
3. Attic Stock Transmittal Form:  Attached at the end of this section. 

1.03 REFERENCE STANDARDS
A. AIA A101 - Standard Form of Agreement Between Owner and Contractor where the basis of Payment is

a Stipulated Sum; 2017.
B. AIA A201 - General Conditions of the Contract for Construction; 2017.
C. AIA A310 - Bid Bond; 2010.
D. AIA A312 - Performance Bond and Payment Bond; 2010.
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E. AIA G701 - Change Order; 2017.
F. AIA G702 - Application and Certificate for Payment; 1992.
G. AIA G703 - Continuation Sheet; 1992.
H. AIA G704 - Certificate of Substantial Completion; 2017.
I. AIA G710 - Architect's Supplemental Instructions; 2017.
J. AIA G714 - Construction Change Directive; 2017.

PART 2  PRODUCTS - NOT USED
PART 3  EXECUTION - NOT USED

END OF SECTION



Project Name: 

Project Number: 

RFI Number Submitted To Submitted By Copies To 

Date 

Subject Discipline Co-Author 

Specification Section Drawing Reference 

Information Requested (suggest solution, if possible): Date Requested: 

Response 

By responding to the RFI, we do not agree to any additional costs and/or time. Any additional costs and/or time shall be 
submitted in accordance with the Contract Documents. 

Date Answered: Answered By: 



SUBMITTAL IDENTIFICATION   Submittal No. 

Contractor to Complete 

Project Name: 

MP Project Number: 

General Contractor: 

Submittal Subcontractor:  

Date Submitted to MP:  

Specification Number:  

Specification Description:  

Architect/Engineer to Complete 

Date Returned: 

Method Returned: 

Returned To: 
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SECTION 005200
AGREEMENT FORM

PART 1  GENERAL
1.01 FORM OF AGREEMENTS ARE AS FOLLOWS:

A. Standard Form of Agreement Between Owner and Contractor, American Institute of Architects Document
A101, 2017 Edition will be used for the Contract.

B. Standard Form Insurance and Bonds, American Institute of Architects Document A101, 2017 Exhibit A
will be used for the Contract.

1.02 RELATED REQUIREMENTS
A. Section 007200 - General Conditions.

PART 2  PRODUCTS (NOT USED)
PART 3  EXECUTION (NOT USED)

END OF SECTION
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SECTION 006200
INSURANCE AND BONDS

PART 1 GENERAL
1.01 INSURANCE

A. The Contractor is responsible for maintaining the following insurance coverages described herein.
B. PROPERTY INSURANCE (BUILDER'S RISK)

1. The Contractor shall purchase and maintain, from an insurance company or insurance companies
lawfully authorized to issue insurance in the jurisdiction where the Project is located, property
insurance written on a Builder's Risk “all-risks” completed value or equivalent policy form and
sufficient to cover the total value of the entire Project on a replacement cost basis. The Owner’s
property insurance coverage shall be no less than the amount of the initial Contract Sum, plus the
value of subsequent Modifications and labor performed and materials or equipment supplied by
others. The property insurance shall be maintained until Substantial Completion. This insurance
shall include the interests of the Owner, Contractor, Subcontractors, and Sub-subcontractors in the
Project as insureds. This insurance shall include the interests of mortgagees as loss payees.

C. COMMERCIAL GENERAL LIABILITY (CGL) INSURANCE
1. Commercial General Liability Insurance for the Project shall be written on an occurrence form with

policy limits of not less than One Million Dollars ($1,000,000) each occurrence, Two Million Dollars
($2,000,000) general aggregate, and Two Million Dollars ($2,000,000) aggregate for products-
completed operations hazard, providing coverage for claims including:
a. damages because of bodily injury, sickness or disease, including occupational sickness or

disease, and death of any person;
b. personal injury and advertising injury;
c. damages because of physical damage to or destruction of tangible property, including the loss

of use of such property;
d. bodily injury or property damage arising out of completed operations; and
e. the Contractor’s indemnity obligations under the General Conditions.
f. an excess umbrella policy will be acceptable to meet the requirements of 1.01 C.1.

2. The Contractor’s Commercial General Liability policy shall not contain an exclusion or restriction of
coverage for the following:
a. Claims by one insured against another insured, if the exclusion or restriction is based solely on

the fact that the claimant is an insured, and there would otherwise be coverage for the claim.
b. Claims for property damage to the Contractor’s Work arising out of the products-completed

operations hazard where the damaged Work or the Work out of which the damage arises was
performed by a Subcontractor.

c. Claims for bodily injury other than to employees of the insured.
d. Claims for indemnity of the General Conditions arising out of injury to employees of the insured.
e. Claims or loss excluded under a prior work endorsement or other similar exclusionary

language.
f. Claims or loss due to physical damage under a prior injury endorsement or similar exclusionary

language.
g. Claims related to residential, multi-family, or other habitational projects, if the Work is to be

performed on such a project.
h. Claims related to roofing, if the Work involves roofing.
i. Claims related to exterior insulation finish systems (EIFS), synthetic stucco or similar exterior

coatings or surfaces, if the Work involves such coatings or surfaces.
j. Claims related to earth subsidence or movement, where the Work involves such hazards.
k. Claims related to explosion, collapse and underground hazards, where the Work involves such

hazards.
D. AUTOMOBILE LIABILITY INSURANCE

1. Automobile Liability Insurance covering vehicles owned, and non-owned vehicles used, by the
Contractor, with policy limits of not less than One Million Dollars ($1,000,000) per accident, for
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bodily injury, death of any person, and property damage arising out of the ownership, maintenance
and use of those motor vehicles along with any other statutorily required automobile coverage.

E. EMPLOYERS' LIABILITY INSURANCE (WORKER'S COMP)
1. Employers’ LiabilityInsurance with policy limits not less than One Million Dollars ($1,000,000) each

accident, One Million Dollars ($1,000,000) each employee, and One Million Dollar ($1,000,000)
policy limit by not less than per statute.

1.02 SECURITY BONDS FOR FAITHFUL PERFORMANCE
A. A Performance Bond and a Payment (Labor and Material) Bond are required as a condition of this

Contract.
B. Simultaneous with delivery of the executed contract, the Contractor shall furnish a surety bond or bonds

as security for the faithful performance of this Contract and for the payment of all persons performing
labor on the project under this Contract and furnishing materials in connection with this Contract in the
amount of 100% of the contract sum for payment, executed on AIA Document A3l2.

C. The surety on such bond or bonds will be a duly authorized surety company who is licensed by the State
of Mississippi's Commissioner of Insurance and who has a B++ or higher rating in accordance with the
most recent edition of the A.M. Best Company, Inc., Key Rating Guide.

D. All bonds shall be countersigned by a Mississippi resident agent with the name and address typed or
lettered legibly.

E. All bonds must be accompanied by an appropriate Power of Attorney.
PART 2 PRODUCTS - NOT USED
PART 3 EXECUTION - NOT USED

END OF SECTION
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SECTION 007200
GENERAL CONDITIONS

PART 1  GENERAL
1.01 GENERAL CONDITIONS ARE AS FOLLOWS:

A. Standard Form of General Conditions of the Contract for Construction, American Institute of Architects
Document A201, 2017 Edition will be used for the Contract.

B. If a conflict exists between the General Conditions and the Specifications, the Specifications shall rule.
Any party discovering a conflict between the Specifications and the General Conditions shall immediately
notify the Architect in writing.

C. Prospective bidders should read and understand the General Conditions before submitting bids or
executing the Agreement.

D. A copy of the Agreement is available at the Architect's office for the Contractor's examination on M-F
from 8-5. The Agreement is incorporated by reference as though fully written herein.

END OF SECTION
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SECTION 009000
ADDENDA

PART 1 GENERAL
1.01 SUMMARY

A. Any addenda to the drawings or specifications issued before or during the time of bidding shall be
included in the proposal and become a part of the Contract.

B. Indicate receipt of addenda on the proposal form.
1.02 PART 2  PRODUCTS (NOT USED)
1.03 PART 3  EXECUTION (NOT USED)

END OF SECTION
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SECTION 011000
SUMMARY

PART 1  GENERAL
1.01 PROJECT

A. Project Name:  Bay Waveland School District Auditorium Upgrades
B. Owner's Name:  Bay Waveland School District.

1.02 PROJECT DESCRIPTION
A. Description: Refer to Section 000102 Project Information
B. Alternates: refer to Division 1 Section "Alternates" for information.
C. All accessories or incidental items not specifically shown and detailed in the specifications herein, which

are necessary and/or required to complete the work within the intent of the specifications, shall be
included by the Contractor without additional cost to the Owner.

D. All bid amounts must be based on the most stringent requirement called for in the complete construction
document package. In addition, the most stringent requirement shown shall govern and take precedence
in the event of any and all conflicts between different drawings (plans, elevations, details, sections,
schedules, etc...), between different specification sections, within specification sections, and between the
drawings and the specifications. It will be the General Contractor's responsibility to bring any and all
discrepancies to the architect's attention for further clarity prior to submitting a formal bid.

1.03 BUILDING PERMITS AND PLAN REVIEW
A. Building Permits:

1. All Building Permits including all special subcontractor permits will be required for this project.
2. The General Contractor will be required to apply for and pull all permits in their name.
3. The General Contractor will be required to pay for all permits.  Refer to Allowances section for any

specified amount that may be allocated for the paying of said permits.  If there is no set allowance
provided, then it will be the General Contactor's responsibility to coordinate with the AHJ and
provide for the costs of all permits in his base bid amount.

B. Plan Review:
1. The project will be required to go through the plans review process with the Authority Having

Jurisdiction (AHJ).
2. The General Contractor will be required to pay for all plans review fees.  Refer to Allowances

section for any specified amount that may be allocated for the paying of said plan review.  If there is
no set allowance provided, then it will be the General Contactor's responsibility to coordinate with
the AHJ and provide for the costs of the plan review in his base bid amount.

3. The General Contractor will be responsible for providing and paying for all hard copy sets of plans
and specifications required by the AHJ for their completion of the plan review process.

1.04 DESCRIPTION OF ALTERATIONS WORK
A. Scope of demolition and removal work is indicated on drawings.
B. Scope of alterations work is indicated on drawings.

1.05 GENERAL INFORMATION
A. All work shall be performed in a professional manner and workmanlike manner.
B. Submittals: Submittals shall be submitted in accordance with Division 1 Section "Submittals".
C. Scheduling:  The contractor shall prepare a construction schedule showing each construction activity,

based on the project specification divisions, prior to starting work.
D. The Contractor will be expected to cooperate with the Owner and his representative in pursuing work

continuously and with the highest degree of efficiency possible.
E. The Contractor will be required to finish the job and leave the site in a condition similar to starting project.
F. Inclement Weather:  The Contract Time for the project has incorporated all days for inclement weather.

 No additional request inclement weather days will be allowed during the project duration.  The only
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inclement weather delays that will be considered to be above and beyond standard adverse conditions
and will be considered appropriate for the Contractor's request for additional time will be Acts of God that
have directly effected the project site as follows:
1. Named Storms
2. Earthquakes
3. Tornadoes
4. Floods
5. Hail Storms

G. Storm Damage: Should warnings of winds of gale force or stronger be issued, the Contractor shall take
every practical precaution to minimize danger to persons and damage to property.  These precautions
shall be coordinated through the Owner’s Representative and shall include closing all openings;
removing all loose materials, tools, and equipment from exposed locations; as well as removing or
securing scaffolding and other temporary work.

H. Interruption of Utility Service: Interruptions to utility services shall be minimized.  Necessary outages shall
be coordinated with the Owner a minimum of 10 days in advance of the planned outage.

1.06 OWNER OCCUPANCY/WORKING CONDITIONS
A. Owner intends to continue to occupy adjacent portions of the existing building during the entire

construction period.
B. Workmen shall be limited to the use of only those areas necessary to perform the work.
C. Owner intends to occupy the Project upon Substantial Completion.
D. Cooperate with Owner to minimize conflict and to facilitate Owner's operations.
E. The Contractor shall take all necessary and prudent safety precautions to ensure the safety of the

workforce and other exposed personnel.
1.07 CONTRACTOR USE OF SITE AND PREMISES

A. Construction Operations:  Limited to areas permitted by Law, Ordinances, Permits, and Contract
Documents..

B. Provide access to and from site as required by law and by Owner:
1. Do not obstruct roadways, sidewalks, or other public ways without permit and/or permission by

Owner.
2. Deliveries and access/exit to project site is not available during the student drop off/unloading and

student pick up/unloading times in the morning hours of 7:15 a.m. to 8:00 a.m. and during the
afternoon hours of 3:15 to 4:00 p.m.  General Contractor shall coordinate with Owner and not
schedule or maneuver equipment during this time to obstruct traffic flow of buses and parents
entering/exiting the school grounds during these time frames.

C. Existing building spaces and portions of site occupied by Owner for daily use may not be used for
storage.

D. Contractor shall not unreasonably encumber site with materials or equipment.
E. Contractor shall assume full responsibility for protection and safe-keeping of products sorted on

premises.
1. Move any stored materials/products which interfere with operations of other Contractors.
2. Obtain and pay for, use of additional storage or work areas needed for operations.
3. Refer to Division 1 Section "Temporary Facilities and Controls" for additional information.

F. No Smoking (Tobacco) Policy:
1. Smoking and other tobacco products including vaping are prohibited within and outside of all

buildings. This applies to ALL buildings including the project site during all times of construction.
G. No Weapons Policy:

1. No deadly weapons of any kind are permitted on the property.
H. No Alcohol Policy:

1. No alcoholic beverages of any kind are permitted on the property.
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I. Utility Outages and Shutdown:
1. Limit disruption of utility services to hours the existing surrounding building is unoccupied.
2. Do not disrupt or shut down life safety systems, including but not limited to fire sprinklers and fire

alarm system, without 7 days notice to Owner and authorities having jurisdiction.
3. Prevent accidental disruption of utility services to other facilities.

PART 2  PRODUCTS - NOT USED
PART 3  EXECUTION - NOT USED

END OF SECTION
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SECTION 012000
PRICE AND PAYMENT PROCEDURES

PART 1  GENERAL
1.01 SECTION INCLUDES

A. Procedures for preparation and submittal of applications for progress payments.
B. Documentation of changes in Contract Sum and Contract Time.
C. Change procedures.
D. Procedures for preparation and submittal of application for final payment.

1.02 RELATED REQUIREMENTS
A. Section 005000 - Contracting Forms and Supplements:  Forms to be used.
B. Section 007200 - General Conditions.
C. Section 012100 - Allowances.

1.03 SCHEDULE OF VALUES
A. Use Schedule of Values Form:  AIA G703, edition stipulated in the Agreement.
B. Electronic media printout including equivalent information will be considered in lieu of standard form

specified; submit draft to Engineer/Architect for approval.
C. Forms filled out by hand will not be accepted.
D. Submit Schedule of Values ​in duplicate ​ within ​15 ​ days after date ​established in Notice to Proceed ​.
E. Format:  Utilize the Table of Contents of this Project Manual. Identify each line item with number and title

of the specification section.  ​Identify site mobilization, bonds and insurance, and allowances .​
F. Revise schedule to list approved Change Orders, with each Application For Payment.

1.04 APPLICATIONS FOR PROGRESS PAYMENTS
A. Payment Period:  Submit at intervals stipulated in the Agreement.
B. Forms filled out by hand will not be accepted.
C. For each item, provide a column for listing each of the following:

1. Item Number.
2. Description of work.
3. Scheduled Values.
4. Previous Applications.
5. Work in Place and Stored Materials under this Application.
6. Authorized Change Orders.
7. Total Completed and Stored to Date of Application.
8. Percentage of Completion.
9. Balance to Finish.
10. Retainage.

D. Notarize certification by signature of authorized officer.
E. Use data from approved Schedule of Values.  Provide dollar value in each column for each line item for

portion of work performed and for stored products.
F. List each authorized Change Order as a separate line item, listing Change Order number and dollar

amount as for an original item of work.
G. Submit one electronic copy of each Application for Payment.
H. Include the following with the application:

1. Transmittal letter as specified for submittals in Section 013000.
2. Construction progress schedule, revised and current as specified in Section 013000.
3. Allowance Tracking Report/Spreadsheet
4. Current construction photographs specified in Section 013000.
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5. Partial release of liens from major subcontractors and vendors.
6. Back up information and pictures will be required for stored materials.
7. Monthly OAC Meeting agenda and Meeting minutes.

I. When Engineer/Architect requires substantiating information, submit data justifying dollar amounts in
question.  Provide one copy of data with cover letter for each copy of submittal. Show application number
and date, and line item by number and description.

1.05 MODIFICATION PROCEDURES
A. For minor changes not involving an adjustment to the Contract Sum or Contract Time, Engineer/Architect

will issue instructions directly to Contractor.
B. For other required changes, Engineer/Architect will issue a document signed by Owner instructing

Contractor to proceed with the change, for subsequent inclusion in a Change Order.
1. The document will describe the required changes and will designate method of determining any

change in Contract Sum or Contract Time.
2. Promptly execute the change.

C. For changes for which advance pricing is desired, ​Engineer/Architect ​ will issue a document that includes
a detailed description of a proposed change with supplementary or revised drawings and specifications, a
change in Contract Time for executing the change ​​ ​​.  ​Contractor ​ shall prepare and submit a ​fixed ​ price
quotation within ​7 ​ days.

D. Contractor may propose a change by submitting a request for change to Engineer/Architect, describing
the proposed change and its full effect on the work, with a statement describing the reason for the
change, and the effect on the Contract Sum and Contract Time with full documentation.  Document any
requested substitutions in accordance with Section 016000.

E. Computation of Change in Contract Amount:  As specified in the Agreement and Conditions of the
Contract.
1. For change requested by Engineer/Architect for work falling under a fixed price contract, the amount

will be based on Contractor's price quotation.
2. For change requested by Contractor, the amount will be based on the Contractor's request for a

Change Order as approved by Engineer/Architect.
F. Substantiation of Costs:  Provide full information required for evaluation.

1. On request, provide the following data:
a. Quantities of products, labor, and equipment.
b. Taxes, insurance, and bonds.
c. Overhead and profit.
d. Justification for any change in Contract Time.
e. Credit for deletions from Contract, similarly documented.

2. Support each claim for additional costs with additional information:
a. Origin and date of claim.
b. Dates and times work was performed, and by whom.
c. Time records and wage rates paid.
d. Invoices and receipts for products, equipment, and subcontracts, similarly documented.

G. Execution of Change Orders:  Engineer/Architect will issue Change Orders for signatures of parties as
provided in the Conditions of the Contract.

H. After execution of Change Order, promptly revise Schedule of Values and Application for Payment forms
to record each authorized Change Order as a separate line item and adjust the Contract Sum.

I. Promptly revise progress schedules to reflect any change in Contract Time, revise sub-schedules to
adjust times for other items of work affected by the change, and resubmit.

J. Promptly enter changes in Project Record Documents.
1.06 APPLICATION FOR FINAL PAYMENT

A. Prepare Application for Final Payment as specified for progress payments, identifying total adjusted
Contract Sum, previous payments, and sum remaining due.
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B. Application for Final Payment will not be considered until the following have been accomplished:
1. All closeout procedures specified in Section 017000.

END OF SECTION
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SECTION 012100
ALLOWANCES

PART 1  GENERAL
1.01 SUMMARY

A. This Section sets forth the following allowances to be included in the Contract:
1. Contingency Allowance

1.02 ALLOWANCE CONDITIONS AND REQUIREMENTS
A. The Contractor shall include in his Base Bid the cash and/or material allowances as described hereinafter

for the purchase of materials as described or as to be determined herein.
B. Purchase products under allowance as directed by Architect/Engineer or as specified herein.
C. All specified allowances shall appear as a seperate line item amount, matching the amount specified

herein, on the contractor’s AIA Document G703, Schedule of Values.
D. Use of any allowance shall be specifically authorized in writing upon approval by authorized Owner

Representative AND the Architect. A final accounting of all contingency funds used will be made by
issuance of a change order at the end of the project.

E. At close-out of Contract, funds remaining in Allowances will be credited to owner by Change Order. In
addition to the balance of the allowance all applicable costs for overhead, profit, bond, insurance and
taxes will be added to the allowance change order credit. Overhead amounts that can be clearly
documented as being expended over the course of the project will be excluded from this added amount
to the allowance credit. Refer to AIA A201 General Conditions for further information.

F. Contractor shall solicit a minimum of three (3) quotes for material and labor to be performed under all
allowances.

G. General Contractor's overhead, profit, bond, insurance, and tax amounts or any other additoinal costs
CANNOT be included in these proposals or the final proposal. The General Contractor's overhead, profit,
bond, insurance, and tax amounts in relation to all allowances shall be included in the General
Contractor's Base Bid amount. In addition, the GC's Base Bid included overhead amounts allocated to
these allowances shall include all GC associated costs, whether direct or indirect, that may be tied to any
and all additional work required. These items shall include but are not limited to the following:
1. Additional Man Hours (both standard and overtime)
2. Drive Time

a. Vehicle maintenance or wear and tear
b. Fuel Costs
c. Research
d. Paperwork
e. Phone Calls
f. Equipment Rental

H. Sub Contractor's costs Included in Cash Allowances: Cost of product to ​Contractor ​ or subcontractor, less
applicable trade discounts ​​​​​​.
1. Net cost of product
2. Delivery to site
3. Installation
4. Labor
5. Insurance
6. Payroll
7. Taxes
8. Bonding
9. Sub Contractor's Overhead and Profit (O&P).
10. Equipment Rental

I. Engineer/Architect Responsibilities:
1. Consult with Contractor for consideration and selection of products, suppliers , and installers.
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2. Select products in consultation with Owner and transmit decision to Contractor.
3. Prepare Change Order.

J. Contractor Responsibilities:
1. Assist Engineer/Architect in selection of products, suppliers , and installers.
2. Obtain proposals from suppliers and installers and offer recommendations.
3. On notification of which products have been selected, execute purchase agreement with designated

supplier and installer.
4. Arrange for and process shop drawings, product data, and samples.  Arrange for delivery.
5. Promptly inspect products upon delivery for completeness, damage, and defects.  Submit claims for

transportation damage.
K. Differences in costs will be adjusted by Change Order.

1.03 ALLOWANCE SCHEDULE:
A. General Contingency Allowance:

1. In addition to the work shown on the contract documents, the contractor shall include in the base bid
contract amount the following lump sum cash allowance amount:
a. Twenty Thousand Dollars ($20,000).

1.04 SELECTION/DELIVERY/INSTALLATION PROCESS
A. Architect shall consult with Contractor in coordination of products and suppliers and shall make selection

of products to be used.
B. Contractor shall assist Architect in determining qualified suppliers, obtain proposals from suppliers for

Architect's review, and enter into purchase agreement with designated supplier chosen.
C. Contractor is responsible for arranging delivery, unloading and inspecting products for damage and

defects.
D. Contractor shall comply with requirements of referenced specification section for installation and/or install

per Manufacturer's recommendations.
PART 2  PRODUCTS - NOT USED
PART 3  EXECUTION - NOT USED

END OF SECTION



MP Design Group, PLLC Thursday  May 21, 2026
Issued For: Construction

0336.26.001 / Bay Waveland School
District Auditorium Upgrades   012500 - 1 Substitution Procedures

SECTION 012500
SUBSTITUTION PROCEDURES

PART 1  GENERAL
1.01 SECTION INCLUDES

A. Procedural requirements for proposed substitutions.
1.02 RELATED REQUIREMENTS

A. Section 002113 - Instructions to Bidders:  Restrictions on timing of substitution requests.
1.03 DEFINITIONS

A. Substitutions:  Changes from Contract Documents requirements proposed by Contractor to materials,
products, assemblies, and equipment.
1. Substitutions for Cause:  Proposed due to changed Project circumstances beyond Contractor's

control.
a. Unavailability.
b. Regulatory changes.

2. Substitutions for Convenience:  Proposed due to possibility of offering substantial advantage to the
Project.
a. Substitution requests offering advantages solely to the Contractor will not be considered.

PART 2  PRODUCTS - NOT USED
PART 3  EXECUTION
3.01 GENERAL REQUIREMENTS

A. A Substitution Request for products, assemblies, materials, and equipment constitutes a representation
that the submitter:
1. Has investigated proposed product and determined that it meets or exceeds the quality level of the

specified product, equipment, assembly, or system.
2. Agrees to provide the same warranty for the substitution as for the specified product.
3. Agrees to provide same or equivalent maintenance service and source of replacement parts, as

applicable.
4. Agrees to coordinate installation and make changes to other work that may be required for the work

to be complete, with no additional cost to Owner.
5. Waives claims for additional costs or time extension that may subsequently become apparent.
6. Agrees to reimburse Owner and Engineer/Architect for review or redesign services associated with

re-approval by authorities.
B. A Substitution Request for specified installer constitutes a representation that the submitter:

1. Has acted in good faith to obtain services of specified installer, but was unable to come to
commercial, or other terms.

C. Document each request with complete data substantiating compliance of proposed substitution with
Contract Documents.  Burden of proof is on proposer.
1. Note explicitly any non-compliant characteristics.

D. Content:  Include information necessary for tracking the status of each Substitution Request, and
information necessary to provide an actionable response.
1. Forms indicated in the Project Manual are adequate for this purpose, and must be used.

E. Limit each request to a single proposed substitution item.
1. Submit an electronic document, combining the request form with supporting data into single

document.
3.02 SUBSTITUTION PROCEDURES DURING PROCUREMENT

A. Submittal Time Restrictions:
1. Section 002113 - Instructions to Bidders specifies time restrictions and the documents required for

submitting substitution requests during the bidding period.
B. Submittal Form (before award of contract):
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1. Submit substitution requests by completing the form included in this project manual.  See this form
for additional information and instructions.  Use only this form; other forms of submission are
unacceptable.

3.03 SUBSTITUTION PROCEDURES DURING CONSTRUCTION
A. Submittal Form (after award of contract):

1. Submit substitution requests by completing the form attached to this project manual.  See this
section for additional information and instructions.  Use only this form; other forms of submission are
unacceptable.

B. Submit request for Substitution for Cause within 14 days of discovery of need for substitution, but not
later than 14 days prior to time required for review and approval by Engineer/Architect, in order to stay on
approved project schedule.

C. Submit request for Substitution for Convenience within 14 days of discovery of its potential advantage to
the project, but not later than 14 days prior to time required for review and approval by
Engineer/Architect, in order to stay on approved project schedule.
1. In addition to meeting general documentation requirements, document how the requested

substitution benefits the Owner through cost savings, time savings, greater energy conservation, or
in other specific ways.

2. Document means of coordinating of substitution item with other portions of the work, including work
by affected subcontractors.

3. Bear the costs engendered by proposed substitution of:
a. Owner's compensation to the Engineer/Architect for any required redesign, time spent

processing and evaluating the request.
b. Other construction by Owner.
c. Other unanticipated project considerations.

D. Substitutions will not be considered under one or more of the following circumstances:
1. When they are indicated or implied on shop drawing or product data submittals, without having

received prior approval.
2. Without a separate written request.
3. When acceptance will require revisions to Contract Documents.

3.04 RESOLUTION
A. Engineer/Architect may request additional information and documentation prior to rendering a decision.

 Provide this data in an expeditious manner.
B. Engineer/Architect will notify Contractor in writing of decision to accept or reject request.

1. Engineer/Architect's decision following review of proposed substitution will be noted on the
submitted form.

3.05 ACCEPTANCE
A. Accepted substitutions change the work of the Project.  They will be documented and incorporated into

work of the project by Change Order, Construction Change Directive, Architectural Supplementary
Instructions, or similar instruments provided for in the Conditions of the Contract.

END OF SECTION
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SECTION 013000
ADMINISTRATIVE REQUIREMENTS

PART 1  GENERAL
1.01 SECTION INCLUDES

A. General administrative requirements.
B. Preconstruction meeting.
C. Progress meetings.
D. Contractor Driven Site Meetings or Site Inspections.
E. Construction progress schedule.
F. Progress photographs.
G. Coordination drawings.
H. Submittals for review, information, and project closeout.
I. Number of copies of submittals.
J. Requests for Interpretation (RFI) procedures.
K. Submittal procedures.

1.02 RELATED REQUIREMENTS
A. Section 016000 - Product Requirements:  General product requirements.

1.03 GENERAL ADMINISTRATIVE REQUIREMENTS
A. Comply with requirements of Section 017000 - Execution and Closeout Requirements for coordination of

execution of administrative tasks with timing of construction activities.
PART 2  PRODUCTS - NOT USED
PART 3  EXECUTION
3.01 COLLABORATION SOFTWARE

A. Summary
1. The Contractor will be required to utilize the Architect/Engineer's web based construction project

management collaboration software to submit, track, distribute and collaborate on project
documentation and action items.

2. The intent of utilizing a web based construction management application is to reduce cost and
schedule risk, improve quality and safety, and maintain a healthy team dynamic by improving
information flow, reducing non-productive activities, reducing rework and decreasing turnaround
times.

B. Software
1. General Contractor will be required to use Procore (www.procore.com)
2. Access to said software be provided by the Architect/Engineer at no cost to the General Contractor.
3. If unfamiliar, the Architect/Engineer's staff will assist the General Contractor in using the software or

they will provide the resources necessary for the General Contractor to understand how to use the
software.

C. Architect/Engineer Responsibilities
1. Upload signed/stamped drawings and any subsequent Architect/Engineer driven changes or

revisions to the drawings.
2. Upload signed/stamped specifications and any subsequent Architect/Engineer driven changes or

revisions to the specifications.
3. Add Design Team and Onwer Contact Information
4. Uploading all WCPR's as deemed necessary by the Architect/Engineer.
5. Uploading all ASI's as deemed necessary by the Architect/Engineer.
6. Uploading all contracts as deemed necessary by the Architect/Engineer.
7. Creation of set distribution lists to the design team and Owner only.
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8. Creation of Defficiency Reports as deemed necessary by the Architect/Engineer.
9. Site Visit Reports as deemed necessary by the Architect/Engineer.

D. Contractor's Responsibilities:
1. Do not remove people from a set distribution list that preloads on RFIs and Submittals; only add to

it.
2. Make sure attachments actually attach in all RFIs, Submittals, and transmittals. Transmittals mostly

because they have to select the ‘ADD’ button once the attachment is uploaded.
3. Provide us with a Subcontractor list so that they are able to easily distribute information to their subs

via Procore.
4. Submittals must be created in the software:

a. Submittal titles must be by specification section. Grouping multiple specification sections into
one submittal will result in immediate rejection.

b. The Contractor will be responsible for submitting all RFIs and Submittals through the software
and assigning them to the appropriate parties.

c. Architects / Engineers / Consultants etc. are responsible for posting all responses to these
items via the software, including all relevant attachments.

d. The Contractor will distribute responses to all affected subcontractors and confirm agreement
with the response by closing the item.

e. GC is the only one to create submittals. They will create them on behalf of their subs when
needed. The subs should never create the submittal themselves.

f. Once a submittal is labeled as ‘Reject and Resubmit’ the GC needs to close it out and create
the revision as a completely new submittal. Never create the revision WITHIN the original
submittal.

g. Distribute and CLOSE all submittals once you have received a sufficient review/response from
the Architect/Engineer.

h. Be sure to select a spec section for submittals.
5. Project Schedules must be uploaded to the software in one of the follwoing accepted formats:

a. Microsoft Project
b. Primavera P3
c. Primavera P6
d. Asta Powerpoint

6. Emails must be generated in the software
7. Daily Logs must be created in the software
8. RFI's must be created in the software
9. All project photos must be uploaded to the software

3.02 PRECONSTRUCTION MEETING
A. General Requirements:

1. The Engineer/Architect will coordinate with the Owner and the General Contractor and will schedule
a meeting within 7-14 days after contracts for construction have been excecuted..

2. The meeting will occur before the Notice to Proceed is issued.
3. The General Contractor will be responsible for coordinating and running this meeting.
4. A draft of the agenda must be sent to the Architect/Engineer at least 72 hours prior to the meeting

for review and approval.
5. General Contractor will be required to record minutes and distribute digital copies within two days

after meeting to the participants and any any additional individuals that may be affected by
decisions made.

B. Attendees Guide - The following can be adjusted accordingly based on the scale and scope of the project
but must be agreed upon by the Architect/Engineer.
1. Project owners and/or representatives
2. End User Representatives
3. General contractor (GC) and project manager
4. Architect and/or design team
5. Civil, structural, MEP engineers
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6. Major subcontractors (electrical, HVAC, plumbing, etc.)
7. Local permitting authorities (as needed)
8. Construction manager or owner’s rep

C. Documentation Guide - The following can be adjusted accordingly based on the scale and scope of the
project but must be agreed upon by the Architect/Engineer.
1. Construction drawings and specifications
2. Permit approvals and inspection requirements
3. Construction schedule
4. List of Subcontractors
5. Schedule of Values
6. Submittal logs
7. Contact list with roles and responsibilities
8. Safety plan and site logistics plan
9. Quality control plan
10. Environmental controls and stormwater pollution prevention (SWPPP), if applicable
11. Insurance certificates and bond documents

D. Agenda Guide
1. Project Overview

a. Review of scope, budget, and timeline
b. Critical milestones and phasing

2. Roles & Communication
a. Points of contact for each stakeholder (Name, Company, Position, Email, Work and Cell

Number)
b. Chain of communication
c. Use of Procore and access
d. Meeting schedule for OAC meetings

3. Schedule & Logistics
a. Site access and working hours
b. Job trailer location
c. Staging and laydown areas
d. Deliveries and material storage
e. Crane or heavy equipment operations (if any)

4. Safety
a. Site-specific safety requirements
b. PPE requirements
c. Emergency contacts and procedures
d. Incident reporting

5. Quality Assurance
a. Required Mockups and their expectations
b. 3rd Party testing and inspection requirements
c. Submittals and approvals process
d. Coordination of trades
e. Process Substitutions
f. Applications for payment process, timeline, and deadlines for submission
g. Change order process
h. Contract closeout procedures
i. Owner requirements for any work or site access constraints

6. Environmental / Compliance
a. Noise, dust, erosion control
b. Local ordinances (e.g., working hours, traffic control)
c. Waste management

7. Risk and Contingency Planning
a. Weather delays
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b. Labor, lead time, or supply chain issues
c. Site security

3.03 PROGRESS MEETINGS
A. Schedule and administer meetings throughout progress of the Work at maximum ​monthly ​ intervals.
B. Make arrangements for meetings, prepare agenda with copies for participants, preside at meetings.
C. Attendance Required:

1. Contractor.
2. Owner.
3. Engineer/Architect.
4. Contractor's superintendent.
5. Major subcontractors.

D. Agenda:
1. Review minutes of previous meetings.
2. Review of work progress.
3. Field observations, problems, and decisions.
4. Identification of problems that impede, or will impede, planned progress.
5. Review of submittals schedule and status of submittals.
6. Review of off-site fabrication and delivery schedules.
7. Maintenance of progress schedule.
8. Corrective measures to regain projected schedules.
9. Planned progress during succeeding work period.
10. Maintenance of quality and work standards.
11. Effect of proposed changes on progress schedule and coordination.
12. Other business relating to work.

E. Record minutes and distribute copies within two days after meeting to participants, with two copies to
Engineer/Architect, Owner, participants, and those affected by decisions made.

3.04 CONTRACTOR DRIVEN SITE MEETINGS AND PROJECT INSPECTIONS
A. All site inspections, site visits, site meetings, etc.… not previously scheduled, which are required for any

reason, arranged, or scheduled by the general contractor, or any of the project’s subcontractors, venders,
suppliers, etc.... that require the involvement of any employee of MP Design Group or any consultant of
MP Design Group shall be arranged and finalized in writing at least forty-eight (48) hours in advance with
MP Design Group.

3.05 CONSTRUCTION PROGRESS SCHEDULE​​
A. If preliminary schedule requires revision after review, submit revised schedule within 10 days.
B. Within ​7 ​ days after review of preliminary schedule, submit draft of proposed complete schedule for

review.
1. Include written certification that major contractors have reviewed and accepted proposed schedule.

C. Within ​3 ​ days after joint review, submit complete schedule.
D. Submit updated schedule with each Application for Payment.

3.06 REQUESTS FOR INTERPRETATION (RFI)
A. Definition:  A request seeking one of the following:

1. An interpretation, amplification, or clarification of some requirement of Contract Documents arising
from inability to determine from them the exact material, process, or system to be installed; or when
the elements of construction are required to occupy the same space (interference); or when an item
of work is described differently at more than one place in Contract Documents.

B. Preparation:  Prepare an RFI immediately upon discovery of a need for interpretation of Contract
Documents.  Failure to submit a RFI in a timely manner is not a legitimate cause for claiming additional
costs or delays in execution of the work.
1. Prepare a separate RFI for each specific item.
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2. Combine RFI and its attachments into a single electronic file. PDF format is preferred.
C. Reason for the RFI:  Prior to initiation of an RFI, carefully study all Contract Documents to confirm that

information sufficient for their interpretation is definitely not included.
1. Include in each request Contractor's signature attesting to good faith effort to determine from

Contract Documents information requiring interpretation.
2. Unacceptable Uses for RFIs:  Do not use RFIs to request the following::

a. Approval of submittals (use procedures specified elsewhere in this section).
b. Approval of substitutions (see Section - 016000 - Product Requirements)
c. Changes that entail change in Contract Time and Contract Sum (comply with provisions of the

Conditions of the Contract).
d. Different methods of performing work than those indicated in the Contract Drawings and

Specifications (comply with provisions of the Conditions of the Contract).
3. Improper RFIs:  Requests not prepared in compliance with requirements of this section, and/or

missing key information required to render an actionable response.  They will be returned without a
response, with an explanatory notation.

4. Frivolous RFIs:  Requests regarding information that is clearly indicated on, or reasonably inferable
from, Contract Documents, with no additional input required to clarify the question.  They will be
returned without a response, with an explanatory notation.

D. Content:  Include identifiers necessary for tracking the status of each RFI, and information necessary to
provide an actionable response.
1. Official Project name and number, and any additional required identifiers established in Contract

Documents.
2. Owner's, Engineer/Architect's, and Contractor's names.
3. Discrete and consecutive RFI number, and descriptive subject/title.
4. Issue date, and requested reply date.
5. Reference to particular Contract Document(s) requiring additional information/interpretation.  Identify

pertinent drawing and detail number and/or specification section number, title, and paragraph(s).
6. Annotations:  Field dimensions and/or description of conditions which have engendered the request.
7. Contractor's suggested resolution:  A written and/or a graphic solution, to scale, is required in cases

where clarification of coordination issues is involved, for example; routing, clearances, and/or
specific locations of work shown diagrammatically in Contract Documents.  If applicable, state the
likely impact of the suggested resolution on Contract Time or the Contract Sum.

E. Attachments:  Include sketches, coordination drawings, descriptions, photos, submittals, and other
information necessary to substantiate the reason for the request.

F. RFI Log:  Prepare and maintain a tabular log of RFIs for the duration of the project.
1. Maintain on the Electronic Document Submittal Service.

G. Review Time:  Engineer/Architect will respond and return RFIs to Contractor within seven calendar days
of receipt.  For the purpose of establishing the start of the mandated response period, RFIs received after
12:00 noon will be considered as having been received on the following regular working day.
1. Response period may be shortened or lengthened for specific items, subject to mutual agreement,

and recorded in a timely manner in progress meeting minutes.
H. Responses:  Content of answered RFIs will not constitute in any manner a directive or authorization to

perform extra work or delay the project.  If in Contractor's belief it is likely to lead to a change to Contract
Sum or Contract Time, promptly issue a notice to this effect, and follow up with an appropriate Change
Order request to Owner.
1. Response may include a request for additional information, in which case the original RFI will be

deemed as having been answered, and an amended one is to be issued forthwith.  Identify the
amended RFI with an R suffix to the original number.

2. Do not extend applicability of a response to specific item to encompass other similar conditions,
unless specifically so noted in the response.

3. Upon receipt of a response, promptly review and distribute it to all affected parties, and update the
RFI Log.
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4. Notify Engineer/Architect within seven calendar days if an additional or corrected response is
required by submitting an amended version of the original RFI, identified as specified above.

3.07 SUBMITTAL SCHEDULE
A. Submit to Engineer/Architect for review a schedule for submittals in tabular format.

1. Submit at the same time as the preliminary schedule specified in Section - 013216 - Construction
Progress Schedule.

3.08 SUBMITTALS FOR REVIEW
A. When the following are specified in individual sections, submit them for review:

1. Product data.
2. Shop drawings.
3. Samples for selection.
4. Samples for verification.

B. The contractor who prepared the submittals for review must represent that they are licensed and qualified
to perform the work in the submittal, and said work is in full compliance with applicable codes.

C. Stamping the Submittals: The General Contractor is not required to stamp the submittal prior to
submission to the Architect/Engineer for their review. However; it is highly encouraged, and if there is no
General Contractor review stamp on a submittal then by default the General Contractor has agreed with
the following statement:
1. Acceptance is for general compliance with the contract documents only. The contractor is

responsible for confirming and correlating all quantities and dimensions; selecting fabrication
processes and techniques for construction; coordinating its work with that of all other trades; and
performing its work in a safe and satisfactory manner.

D. The contractor agrees that all submittals have been reviewed by the Architect and/or Engineer only for
conformance with the design concept of the project and with the information delineated in the contract
drawings and specifications. A returned review whether marked as "No Exceptions" or "Exceptions as
Noted" does not waive any provisions of the contract documents. Contractor shall verify all details,
dimensions and quantities, and coordinate with the work of other trades. Architect and/or Engineer's
review of a submittal shall not relieve the contractor from responsibility for deviations, errors, or
omissions in the shop drawings or submittals.

E. Samples will be reviewed for aesthetic, color, or finish selection.
F. After review, provide copies and distribute in accordance with SUBMITTAL PROCEDURES article below

and for record documents purposes described in Section 017800 - Closeout Submittals.
3.09 SUBMITTALS FOR INFORMATION

A. When the following are specified in individual sections, submit them for information:
1. Design data.
2. Certificates.
3. Test reports.
4. Inspection reports.
5. Manufacturer's instructions.
6. Manufacturer's field reports.
7. Other types indicated.

3.10 SUBMITTALS FOR PROJECT CLOSEOUT
A. Submit Correction Punch List for Substantial Completion.
B. Submit Final Correction Punch List for Substantial Completion.
C. When the following are specified in individual sections, submit them at project closeout in compliance

with requirements of Section 017800 - Closeout Submittals:
1. Project record documents.
2. Operation and maintenance data.
3. Warranties.
4. Bonds.
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5. Other types as indicated.
D. Submit for Owner's benefit during and after project completion.

3.11 SUBMITTAL PROCEDURES
A. General Requirements:

1. Use a separate submittal identification number and submittal transmittal cover page for each
specification section.  Do not combine multiple specification sections into one submittal; if done, it
will be immediately rejected for resubmission without time extension.

2. Transmit using approved form.
a. Use Contractor's form, subject to prior approval by Engineer/Architect.

3. Sequentially identify each item.  For revised submittals use original number and a sequential
numerical suffix.

4. Identify:  Project; Contractor; subcontractor or supplier; pertinent drawing and detail number; and
specification section number and article/paragraph, as appropriate on each copy.

5. Apply Contractor's stamp, signed or initialed certifying that review, approval, verification of products
required, field dimensions, adjacent construction work, and coordination of information is in
accordance with the requirements of the work and Contract Documents.
a. Submittals from sources other than the Contractor, or without Contractor's stamp will not be

acknowledged, reviewed, or returned.
6. Deliver each submittal on date noted in submittal schedule, unless an earlier date has been agreed

to by all affected parties, and is of the benefit to the project.
a. Upload submittals in electronic form to Electronic Document Submittal Service website.

7. Schedule submittals to expedite the Project, and coordinate submission of related items.
a. For each submittal for review, allow ​10 ​ working days excluding delivery time to and from the

​Contractor ​.
b. For sequential reviews involving Engineer/Architect's consultants, Owner, or another affected

party, allow an additional 7 ​working days.
8. Identify variations from Contract Documents and product or system limitations that may be

detrimental to successful performance of the completed work.
9. When revised for resubmission, identify all changes made since previous submission.
10. Incomplete submittals will not be reviewed, unless they are partial submittals for distinct portion(s) of

the work, and have received prior approval for their use.
B. Product Data Procedures:

1. Submit only information required by individual specification sections.
2. Collect required information into a single submittal.
3. Do not submit (Material) Safety Data Sheets for materials or products.
4. Submit manufacturer's standard published data. Where multiple choices occur on a submittal, it

will be the Contractor's responsibility to cleary mark in contrasting color by means of
underlining, highlighting, circling, ect... each copy to identify applicable products, models,
options, and other data. Unmarked copies will be immediately rejected and sent back to the
General Contractor. Supplement manufacturers' standard data to provide information specific to this
Project.

C. Shop Drawing Procedures:
1. Prepare accurate, drawn-to-scale, original shop drawing documentation by interpreting Contract

Documents and coordinating related work.
2. Do not reproduce Contract Documents to create shop drawings.
3. Generic, non-project-specific information submitted as shop drawings do not meet the requirements

for shop drawings.
4. Shop Drawing Submittals: Prepared specifically for this Project; indicate utility and electrical

characteristics, utility connection requirements, and location of utility outlets for service for functional
equipment and appliances. Canned or Typical drawings, unless they specifically apply to the
project, will be immediatly rejected.

D. Samples Procedures:
1. Transmit related items together as single package.
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2. Identify each item to allow review for applicability in relation to shop drawings showing installation
locations.

3. Sample Submittals: Illustrate functional and aesthetic characteristics of the product, with integral
parts and attachment devices. Coordinate sample submittals for interfacing work.
a. For selection from standard finishes, submit samples of the full range of the manufacturer's

standard colors, textures, and patterns.
b. All submisions for the chosing of a products color must be physical samples indicating

the products true and final color. Digital and or printed samples will not be accepted.
E. Transmit each submittal with a copy of approved submittal identification form.
F. Contractor bears responsibility for all additional costs or work associated with work performed or

materials installed prior to a returned apporved submittal.
3.12 SUBMITTAL REVIEW

A. Submittals for Review: ​Engineer/Architect ​ will review each submittal, and provide no exceptions, or take
other appropriate action.

B. Submittals for Information:  Engineer/Architect will acknowledge receipt and review.  See below for
actions to be taken.

C. Engineer/Architect's actions will be reflected by marking each returned submittal using virtual stamp on
electronic submittals.

D. ​Engineer/Architect ​'s​​ actions on items submitted for review:
1. No Exceptions

a. Purchase, Fabrication, delivery, and/or installation may take place.
2. Exceptions as Noted

a. Contractor's option to resubmit. However; all mark ups must be incorporated in the construction
whether acknowledged in a resubmittal or not.

3. Revise and Resbubmit
a. Must be resubmitted

4. Incomplete Submittal
a. Must be resubmitted

5. Submit Specified Item
a. Must be resubmitted

6. Submittal Rejected
a. Must be resubmitted

E. Engineer/Architect's and consultants' actions on items submitted for information:
END OF SECTION
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SECTION 014000
QUALITY REQUIREMENTS

PART 1  GENERAL
1.01 SECTION INCLUDES

A. Submittals.
B. References and standards.
C. Contractor's construction-related professional design services.
D. Contractor's design-related professional design services.
E. Control of installation.
F. Tolerances.
G. Manufacturers' field services.
H. Defect Assessment.

1.02 CONTRACTOR'S CONSTRUCTION-RELATED PROFESSIONAL DESIGN SERVICES
A. Coordination:  Contractor's professional design services are subject to requirements of project's

Conditions for Construction Contract.
B. Provide such engineering design services as may be necessary to plan and safely conduct certain

construction operations, pertaining to, but not limited to the following:
1. Temporary hoist(s) and rigging.

1.03 CONTRACTOR'S DESIGN-RELATED PROFESSIONAL DESIGN SERVICES
A. Coordination:  Contractor's professional design services are subject to requirements of project's

Conditions for Construction Contract.
B. Base design on performance and/or design criteria indicated in individual specification sections.
C. Scope of Contractor's Professional Design Services:  Provide for the following items of work:

1.04 SUBMITTALS
A. See Section 013000 - Administrative Requirements, for submittal procedures.
B. Test Reports:  After each test/inspection, promptly submit two copies of report to Engineer/Architect and

to Contractor.
1. Include:

a. Date issued.
b. Project title and number.
c. Name of inspector.
d. Date and time of sampling or inspection.
e. Identification of product and specifications section.
f. Location in the Project.
g. Type of test/inspection.
h. Date of test/inspection.
i. Results of test/inspection.
j. Compliance with Contract Documents.
k. When requested by Engineer/Architect, provide interpretation of results.

C. Certificates:  When specified in individual specification sections or by code, submit certification by the
manufacturer and ​Contractor ​ ​or installation/application subcontractor ​ to ​Engineer/Architect ​, in quantities
specified for Product Data.
1. Indicate material or product complies with or exceeds specified requirements.  Submit supporting

reference data, affidavits, and certifications as appropriate.
1.05 REFERENCES AND STANDARDS
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A. For products and workmanship specified by reference to a document or documents not included in the
Project Manual, also referred to as reference standards, comply with requirements of the standard,
except when more rigid requirements are specified or are required by applicable codes.

B. Comply with reference standard of date of issue current on date of Contract Documents, except where a
specific date is established by applicable code.

C. Obtain copies of standards where required by product specification sections.
D. Maintain copy at project site during submittals, planning, and progress of the specific work, until

Substantial Completion.
E. Should specified reference standards conflict with Contract Documents, request clarification from

Engineer/Architect before proceeding.
F. Neither the contractual relationships, duties, or responsibilities of the parties in Contract nor those of

Engineer/Architect shall be altered from Contract Documents by mention or inference otherwise in any
reference document.

PART 2  PRODUCTS - NOT USED
PART 3  EXECUTION
3.01 CONTROL OF INSTALLATION

A. Monitor quality control over suppliers, manufacturers, products, services, site conditions, and
workmanship, to produce work of specified quality.

B. Comply with manufacturers' instructions, including each step in sequence.
C. Should manufacturers' instructions conflict with Contract Documents, request clarification from

Engineer/Architect before proceeding.
D. Comply with specified standards as minimum quality for the work except where more stringent

tolerances, codes, or specified requirements indicate higher standards or more precise workmanship.
E. Have work performed by persons qualified to produce required and specified quality.
F. Verify that field measurements are as indicated on shop drawings or as instructed by the manufacturer.
G. Secure products in place with positive anchorage devices designed and sized to withstand stresses,

vibration, physical distortion, and disfigurement.
3.02 TOLERANCES

A. Monitor fabrication and installation tolerance control of products to produce acceptable Work.  Do not
permit tolerances to accumulate.

B. Comply with manufacturers' tolerances.  Should manufacturers' tolerances conflict with Contract
Documents, request clarification from Engineer/Architect before proceeding.

C. Adjust products to appropriate dimensions; position before securing products in place.
3.03 MANUFACTURERS' FIELD SERVICES

A. When specified in individual specification sections, require material or product suppliers or manufacturers
to provide qualified staff personnel to observe site conditions, conditions of surfaces and installation,
quality of workmanship, ​​ ​​ ​​ as applicable, and to initiate instructions when necessary.

B. Report observations and site decisions or instructions given to applicators or installers that are
supplemental or contrary to manufacturers' written instructions.

3.04 DEFECT ASSESSMENT
A. Replace Work or portions of the Work not complying with specified requirements.
B. If, in the opinion of Engineer/Architect, it is not practical to remove and replace the work,

Engineer/Architect will direct an appropriate remedy or adjust payment.
END OF SECTION
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SECTION 014100
REGULATORY REQUIREMENTS

PART 1  GENERAL
1.01 SUMMARY OF REFERENCE STANDARDS

A. Regulatory requirements applicable to this project that all work shall comply with are as follows:
B. 28 CFR 35 - Nondiscrimination on the Basis of Disability in State and Local Government Services; Final

Rule; Department of Justice; current edition.
C. 28 CFR 36 - Nondiscrimination by Public Accommodations and in Commercial Facilities; Final Rule;

Department of Justice; current edition.
D. 29 CFR 1910 - Occupational Safety and Health Standards; current edition.
E. 36 CFR 1191 - Americans with Disabilities Act (ADA) Accessibility Guidelines for Buildings and Facilities;

Architectural Barriers Act (ABA) Accessibility Guidelines; current edition.
F. 49 CFR 37 - Transportation Services for Individuals with Disabilities (ADA); current edition.
G. ADA Standards - 2010 ADA Standards for Accessible Design; 2010.
H. ICC A117.1 - Accessible and Usable Buildings and Facilities; 2017.
I. Building Code:  ICC (IBC) - International Building Code 2018.
J. Plumbing Code:  ICC International Plumbing Code 2018.
K. Mechanical Code:  ICC International Mechanical Code 2018.
L. Fuel Gas Code:  ICC Fuel Gas Code 2018.
M. NFPA 70 - National Electrical Code; Most Recent Edition Adopted by Authority Having Jurisdiction,

Including All Applicable Amendments and Supplements.
N. Erosion and Sedimentation Control Regulations:  All MS DEQ Guidelines.

1.02 RELATED REQUIREMENTS
A. Section 014000 - Quality Requirements.

PART 2  PRODUCTS - NOT USED
PART 3  EXECUTION - NOT USED

END OF SECTION
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SECTION 015000
TEMPORARY FACILITIES AND CONTROLS

PART 1  GENERAL
1.01 SECTION INCLUDES

A. Temporary sanitary facilities.
B. Temporary Controls:  ​Barriers and enclosures ​.
C. Vehicular access and parking.
D. Waste removal facilities and services.

1.02 TEMPORARY SANITARY FACILITIES
A. Provide and maintain required facilities and enclosures.  Provide at time of project mobilization.
B. Use of existing facilities  is not permitted.
C. Maintain daily in clean and sanitary condition.
D. At end of construction, return facilities to same or better condition as originally found.

1.03 BARRIERS
A. Provide barriers to prevent unauthorized entry to construction areas, to prevent access to areas that

could be hazardous to workers or the public and to protect existing facilities and adjacent properties from
damage from construction operations and demolition.

B. Protect non-owned vehicular traffic, stored materials, site, and structures from damage.
1.04 EXTERIOR ENCLOSURES

A. Provide temporary insulated weather tight closure of exterior openings to accommodate acceptable
working conditions and protection for Products, to allow for temporary heating and maintenance of
required ambient temperatures identified in individual specification sections, and to prevent entry of
unauthorized persons.  Provide access doors with self-closing hardware and locks.

1.05 INTERIOR ENCLOSURES
A. Provide temporary partitions as indicated to separate work areas from Owner-occupied areas, to prevent

penetration of dust and moisture into Owner-occupied areas, and to prevent damage to existing materials
and equipment.

B. Construction:  Framing and reinforced polyethylene sheet materials with closed joints and sealed edges
at intersections with existing surfaces:

1.06 SECURITY
A. Coordinate with Owner's security program.

1.07 VEHICULAR ACCESS AND PARKING
A. Comply with regulations relating to use of streets and sidewalks, access to emergency facilities, and

access for emergency vehicles.
B. Coordinate access and haul routes with governing authorities and Owner.
C. Provide and maintain access to fire hydrants, free of obstructions.
D. Provide means of removing mud from vehicle wheels before entering streets.
E. Existing on-site roads may be used for construction traffic.
F. Provide temporary parking areas to accommodate construction personnel.  When site space is not

adequate, provide additional off-site parking.
G. Do not interupt, alter, or disrupt bus or parent standard drop off or pick up times, procedures, or

operations.  Coordinate with Owner.
1.08 WASTE REMOVAL

A. Provide waste removal facilities and services as required to maintain the site in clean and orderly
condition.
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B. Provide containers with lids.  Remove trash from site periodically.
C. If materials to be recycled or re-used on the project must be stored on-site, provide suitable non-

combustible containers; locate containers holding flammable material outside the structure unless
otherwise approved by the authorities having jurisdiction.

D. Open free-fall chutes are not permitted.  Terminate closed chutes into appropriate containers with lids.
1.09 REMOVAL OF UTILITIES, FACILITIES, AND CONTROLS

A. Remove temporary utilities, equipment, facilities, materials, prior to Date of Substantial Completion
inspection.

B. Clean and repair damage caused by installation or use of temporary work.
C. Restore existing facilities used during construction to original condition.

1.10 TEMPORARY STORAGE
A. General Contractor will be required to provide lockable temprary storage as required or necessary to

complete the job.  Existing facilities will not be allowed to be used for storage of any king.
PART 2  PRODUCTS - NOT USED
PART 3  EXECUTION - NOT USED

END OF SECTION
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SECTION 016000
PRODUCT REQUIREMENTS

PART 1  GENERAL
1.01 SECTION INCLUDES

A. General product requirements.
B. Transportation, handling, storage and protection.
C. Product option requirements.
D. Substitution limitations.
E. Maintenance materials, including extra materials, spare parts, tools, and software.
F. Non Asbestos containing materials certification.

1.02 SUBMITTALS
A. Refer to Section 013000 Administrative Requirements for additional submittal requirements not indicated

herein.
B. Proposed Products List:  Submit list of major products proposed for use, with name of manufacturer,

trade name, and model number of each product.
1. Submit within ​7 ​ days after date of ​Agreement of Notice of intent to award, whichever is sooner. ​.
2. For products specified only by reference standards, list applicable reference standards.

C. Product Data Submittals: Submit manufacturer's standard published data. Where multiple choices
occur on a submittal, it will be the Contractor's responsibility to cleary mark in contrasting color
by means of underlining, highlighting, circling, ect... each copy to identify applicable products,
models, options, and other data. Unmarked copies will be rejected and sent back to the General
Contractor. Supplement manufacturers' standard data to provide information specific to this Project.

D. Shop Drawing Submittals: All shop drawings and details MUST be prepared specifically for this project;
indicate all materials, all products, all connections, all dimensions, all utility and electrical characteristics,
all utility connection requirements, and location of utility outlets for service for functional equipment and
appliances. Canned or Product/Company Typical drawings, unless they specifically apply to the
project, will be rejected - No Exceptions.

E. Sample Submittals:  Illustrate functional and aesthetic characteristics of the product, with integral parts
and attachment devices. Coordinate sample submittals for interfacing work.
1. For selection of product finishes, submit samples of the full range of the manufacturer's standard

colors, textures, and patterns.
2. All submisions for the chosing of a products color must be physical samples indicating the products

true and final color. Digital, web site links, and or printed samples will not be accepted and will be
rejected - no expetions.

3. Contractor shall provide duplicate physical samples for projects located farther than 60 miles from
MP Design Group’s primary office located at 918 Howard Ave Ste. F, Biloxi MS 39530.  Overnight or
deliver one copy to MP Design Group’s Construction Administration representative or designated on
site meeting location; to be retained onsite, and overnight or deliver one copy to MP Design Group’s
primary office.

PART 2  PRODUCTS
2.01 NEW PRODUCTS

A. Provide new products unless specifically required or permitted by Contract Documents.
B. Use of products having any of the following characteristics is not permitted:

1. Made using or containing CFC's or HCFC's.
2. Containing lead, cadmium, or asbestos.

2.02 PRODUCT OPTIONS / SUBSTITUTIONS
A. Products Specified by Reference Standards or by Description Only:  Use any product meeting those

standards or description.
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B. Products Specified by Naming Three or More Manufacturers:  Use a product of one of the manufacturers
named and meeting specifications, no options or substitutions allowed.
1. Where more than one manufacturer is specified for a single use, the Drawings have been prepared

for the manufacturer/product listed first; and building adjustments may be necessary to
accommodate the others. The Contractor will be responsible for any changes in the building
construction required due to product selection and shall make any such changes to the satisfaction
of the Architect.

C. If products are specified by naming one or more manufacturers with a provision for substitutions by "or
approved equal" or "equal as approved," then the Bidder MUST submit a request for substitution for any
manufacturer not named PRIOR TO BIDDING. It must be approved by the Architect/Engineer through
formal addendum in order for it to be accepted as a substitution.

D. If products are specified by naming one or more manufacturers with a provision for substitutions by "or
equal," then the General Contractor has the option to submit a request for substitution using the form
included herein for any manufacturer or product not named in these specifications before the bid date. If
the General Contractor does not submit a request for substitution before the bid date and he is awarded
the conctract then he MUST submit a request for substitution using the form included herein for any
manufacturer or product not named in these specifications. If the submital does not include this form then
the Architect has the right to REJECT THE SUBMITTAL until said form is submitted. It is the sole
responsibility of the General Contractor and/or his subcontractors to provide all information proving the
substitution is equal to or above the requirements of the manufacturere and/or products specified herein.
The Architect/Engineer WILL NOT research on his own accord to determin compliance and "or equal"
status. If all necessary information is provided in a clear and concise maner then the Architect/Enigineer
will review the substitution request and substituted submittal. After review by the Architect/Engineer, if the
substitution manufacturer or product is still found not to be "or equal" to those items specified, then the
General Contractor will be required to provide those products specified or find another "or equal" product
- NO EXCEPTIONS.

2.03 MAINTENANCE MATERIALS
A. Furnish extra materials, spare parts, tools, and software of types and in quantities specified in individual

specification sections.
B. Deliver to Project site; obtain receipt prior to final payment.

PART 3  EXECUTION
3.01 SUBSTITUTION LIMITATIONS

A. See Section 012500 - Substitution Procedures.
B. Substitution Submittal Procedure:

1. Submit substitution request at least 10 days prior to bid.
2. The Architect/Engineer will notify all bidders via addendum of decision to accept a request.

3.02 TRANSPORTATION AND HANDLING
A. Package products for shipment in manner to prevent damage; for equipment, package to avoid loss of

factory calibration.
B. If special precautions are required, attach instructions prominently and legibly on outside of packaging.
C. Coordinate schedule of product delivery to designated prepared areas in order to minimize site storage

time and potential damage to stored materials.
D. Transport and handle products in accordance with manufacturer's instructions.
E. Transport materials in covered trucks to prevent contamination of product and littering of surrounding

areas.
F. Promptly inspect shipments to ensure that products comply with requirements, quantities are correct, and

products are undamaged.
G. Provide equipment and personnel to handle products by methods to prevent soiling, disfigurement, or

damage, and to minimize handling.
H. Arrange for the return of packing materials, such as wood pallets, where economically feasible.
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3.03 STORAGE AND PROTECTION
A. Designate receiving/storage areas for incoming products so that they are delivered according to

installation schedule and placed convenient to work area in order to minimize waste due to excessive
materials handling and misapplication.  See Section 017419.

B. Store and protect products in accordance with manufacturers' instructions.
C. Store with seals and labels intact and legible.
D. Store sensitive products in weathertight, climate-controlled enclosures in an environment favorable to

product.
E. For exterior storage of fabricated products, place on sloped supports above ground.
F. Protect products from damage or deterioration due to construction operations, weather, precipitation,

humidity, temperature, sunlight and ultraviolet light, dirt, dust, and other contaminants.
G. Comply with manufacturer's warranty conditions, if any.
H. Cover products subject to deterioration with impervious sheet covering.  Provide ventilation to prevent

condensation and degradation of products.
I. Prevent contact with material that may cause corrosion, discoloration, or staining.
J. Provide equipment and personnel to store products by methods to prevent soiling, disfigurement, or

damage.
K. Arrange storage of products to permit access for inspection. Periodically inspect to verify products are

undamaged and are maintained in acceptable condition.
3.04 PRODUCT CERTIFICATION

A. Submit letter on company letterhead and signed by company executive stating and certifying that "This
project (insert project name, description, and location) has been completed and that no asbestos
containing materials were found at the project site that were not properly remedied and that no new
materials were used or installed that contain asbestos." Final pay application will not be processed until
certification is received.

END OF SECTION
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Requirements

SECTION 017000
EXECUTION AND CLOSEOUT REQUIREMENTS

PART 1  GENERAL
1.01 SECTION INCLUDES

A. Examination, preparation, and general installation procedures.
B. Requirements for alterations work, including selective demolition, except removal, disposal, and/or

remediation of hazardous materials and toxic substances  , ______.
C. Pre-installation meetings.
D. Cutting and patching.
E. Cleaning and protection.
F. Closeout procedures, including Contractor's Correction Punch List, except payment procedures.
G. General requirements for maintenance service.

1.02 RELATED REQUIREMENTS
A. Section 015000 - Temporary Facilities and Controls:   Temporary exterior enclosures.
B. Section 015000 - Temporary Facilities and Controls:  Temporary interior partitions.
C. Section 078400 - Firestopping.

1.03 SUBMITTALS
A. See Section 013000 - Administrative Requirements, for submittal procedures.
B. Demolition Plan:  Submit demolition plan as specified by OSHA and local authorities.

1. Indicate extent of demolition, removal sequence, bracing and shoring, and location and construction
of barricades and fences.  Include design drawings and calculations for bracing and shoring.

2. Identify demolition firm and submit qualifications.
3. Include a summary of safety procedures.

C. Cutting and Patching:  Submit written request in advance of cutting or alteration that affects:
1. Structural integrity of any element of Project.
2. Integrity of weather exposed or moisture resistant element.
3. Efficiency, maintenance, or safety of any operational element.
4. Visual qualities of sight exposed elements.
5. Work of Owner or separate Contractor.

1.04 QUALIFICATIONS
A. For asbestos demolition work, employ a firm specializing in the type of work required.

1. Minimum of 5 years of documented experience.
B. For design of temporary shoring and bracing, employ a Professional Engineer experienced in design of

this type of work and licensed in the State in which the Project is located.
1.05 PROJECT CONDITIONS

A. Use of explosives is not permitted.
B. Ventilate enclosed areas to assist cure of materials, to dissipate humidity, and to prevent accumulation of

dust, fumes, vapors, or gases.
C. Dust Control:  Execute work by methods to minimize raising dust from construction operations.  Provide

positive means to prevent air-borne dust from dispersing into atmosphere and over adjacent property.
1. Provide dust-proof barriers between construction areas and areas continuing to be occupied by

Owner.
D. Noise Control:  Provide methods, means, and facilities to minimize noise produced by construction

operations.
1. Outdoors:  Limit conduct of especially noisy exterior work to the hours of 8 am to 5 pm.
2. Indoors:  Limit conduct of especially noisy interior work to the hours of 6 pm to 7 am.
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1.06 COORDINATION
A. Coordinate scheduling, submittals, and work of the various sections of the Project Manual to ensure

efficient and orderly sequence of installation of interdependent construction elements, with provisions for
accommodating items installed later.

B. Notify affected utility companies and comply with their requirements.
C. Verify that utility requirements and characteristics of new operating equipment are compatible with

building utilities.  Coordinate work of various sections having interdependent responsibilities for installing,
connecting to, and placing in service, such equipment.

D. Coordinate space requirements, supports, and installation of mechanical and electrical work that are
indicated diagrammatically on drawings.  Follow routing indicated for pipes, ducts, and conduit, as closely
as practicable; place runs parallel with lines of building. Utilize spaces efficiently to maximize accessibility
for other installations, for maintenance, and for repairs.

E. In finished areas except as otherwise indicated, conceal pipes, ducts, and wiring within the construction.
 Coordinate locations of fixtures and outlets with finish elements.

F. Coordinate completion and clean-up of work of separate sections.
G. After Owner occupancy of premises, coordinate access to site for correction of defective work and work

not in accordance with Contract Documents, to minimize disruption of Owner's activities.
PART 2  PRODUCTS
2.01 PATCHING MATERIALS

A. New Materials:  As specified in product sections; match existing products and work for patching and
extending work.

B. Type and Quality of Existing Products:  Determine by inspecting and testing products where necessary,
referring to existing work as a standard.

C. Product Substitution:  For any proposed change in materials, submit request for substitution described in
Section 016000 - Product Requirements.

PART 3  EXECUTION
3.01 EXAMINATION

A. Verify that existing site conditions and substrate surfaces are acceptable for subsequent work.  Start of
work means acceptance of existing conditions.

B. Verify that existing substrate is capable of structural support or attachment of new work being applied or
attached.

C. Examine and verify specific conditions described in individual specification sections.
D. Take field measurements before confirming product orders or beginning fabrication, to minimize waste

due to over-ordering or misfabrication.
E. Verify that utility services are available, of the correct characteristics, and in the correct locations.
F. Prior to Cutting:  Examine existing conditions prior to commencing work, including elements subject to

damage or movement during cutting and patching.  After uncovering existing work, assess conditions
affecting performance of work.  Beginning of cutting or patching means acceptance of existing conditions.

3.02 PREPARATION
A. Clean substrate surfaces prior to applying next material or substance.
B. Seal cracks or openings of substrate prior to applying next material or substance.
C. Apply manufacturer required or recommended substrate primer, sealer, or conditioner prior to applying

any new material or substance in contact or bond.
3.03 PREINSTALLATION MEETINGS

A. When required in individual specification sections, convene a preinstallation meeting at the site prior to
commencing work of the section. A preinstall meeting with the contractor, roofing vendor, and
Architect/Engineer will be required.
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B. Require attendance of parties directly affecting, or affected by, work of the specific section.
C. Notify Engineer/Architect four days in advance of meeting date.
D. Prepare agenda and preside at meeting:

1. Review conditions of examination, preparation and installation procedures.
2. Review coordination with related work.

E. Record minutes and distribute copies within two days after meeting to participants, with two copies to
Engineer/Architect, Owner, participants, and those affected by decisions made.

3.04 GENERAL INSTALLATION REQUIREMENTS
A. Install products as specified in individual sections, in accordance with manufacturer's instructions and

recommendations, and so as to avoid waste due to necessity for replacement.
B. Make vertical elements plumb and horizontal elements level, unless otherwise indicated.
C. Install equipment and fittings plumb and level, neatly aligned with adjacent vertical and horizontal lines,

unless otherwise indicated.
D. Make consistent texture on surfaces, with seamless transitions, unless otherwise indicated.
E. Make neat transitions between different surfaces, maintaining texture and appearance.  

3.05 ALTERATIONS
A. Drawings showing existing construction and utilities are based on casual field observation and existing

record documents only.
1. Verify that construction and utility arrangements are as indicated.
2. Report discrepancies to Engineer/Architect before disturbing existing installation.
3. Beginning of alterations work constitutes acceptance of existing conditions.

B. Keep areas in which alterations are being conducted separated from other areas that are still occupied.
1. Provide, erect, and maintain temporary dustproof partitions of construction specified in Section

015000 in locations indicated on drawings.
C. Maintain weatherproof exterior building enclosure except for interruptions required for replacement or

modifications; take care to prevent water and humidity damage.
1. Where openings in exterior enclosure exist, provide construction to make exterior enclosure

weatherproof.
2. Insulate existing ducts or pipes that are exposed to outdoor ambient temperatures by alterations

work.
D. Remove existing work as indicated and as required to accomplish new work.

1. Remove rotted wood, corroded metals, and deteriorated masonry and concrete; replace with new
construction specified.

2. Remove items indicated on drawings.
3. Relocate items indicated on drawings.
4. Where new surface finishes are to be applied to existing work, perform removals, patch, and

prepare existing surfaces as required to receive new finish; remove existing finish if necessary for
successful application of new finish.

5. Where new surface finishes are not specified or indicated, patch holes and damaged surfaces to
match adjacent finished surfaces as closely as possible.

E. Services (Including but not limited to ​HVAC, Plumbing, Fire Protection, Electrical, and
Telecommunications ​):  Remove, relocate, and extend existing systems to accommodate new
construction.
1. Maintain existing active systems that are to remain in operation; maintain access to equipment and

operational components; if necessary, modify installation to allow access or provide access panel.
2. Where existing systems or equipment are not active and Contract Documents require reactivation,

put back into operational condition; repair supply, distribution, and equipment as required.
3. Where existing active systems serve occupied facilities but are to be replaced with new services,

maintain existing systems in service until new systems are complete and ready for service.
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a. Disable existing systems only to make switchovers and connections; minimize duration of
outages.

b. Provide temporary connections as required to maintain existing systems in service.
4. Verify that abandoned services serve only abandoned facilities.
5. Remove abandoned pipe, ducts, conduits, and equipment , including those above accessible

ceilings; remove back to source of supply where possible, otherwise cap stub and tag with
identification; patch holes left by removal using materials specified for new construction.

F. Protect existing work to remain.
1. Prevent movement of structure; provide shoring and bracing if necessary.
2. Perform cutting to accomplish removals neatly and as specified for cutting new work.
3. Repair adjacent construction and finishes damaged during removal work.

G. Adapt existing work to fit new work:  Make as neat and smooth transition as possible.
1. When existing finished surfaces are cut so that a smooth transition with new work is not possible,

terminate existing surface along a straight line at a natural line of division and make
recommendation to Engineer/Architect.

2. Where removal of partitions or walls results in adjacent spaces becoming one, rework floors, walls,
and ceilings to a smooth plane without breaks, steps, or bulkheads.

3. Where a change of plane of 1/4 inch (6 mm) or more occurs in existing work, submit
recommendation for providing a smooth transition for Engineer/Architect review and request
instructions.

H. Patching:  Where the existing surface is not indicated to be refinished, patch to match the surface finish
that existed prior to cutting.  Where the surface is indicated to be refinished, patch so that the substrate is
ready for the new finish.

I. Refinish existing surfaces as indicated:
1. Where rooms or spaces are indicated to be refinished, refinish all visible existing surfaces to remain

to the specified condition for each material, with a neat transition to adjacent finishes.
2. If mechanical or electrical work is exposed accidentally during the work, re-cover and refinish to

match.
J. Clean existing systems and equipment.
K. Remove demolition debris and abandoned items from alterations areas and dispose of off-site; do not

burn or bury.
L. Do not begin new construction in alterations areas before demolition is complete.
M. Comply with all other applicable requirements of this section.

3.06 CUTTING AND PATCHING
A. Whenever possible, execute the work by methods that avoid cutting or patching.
B. See Alterations article above for additional requirements.
C. Perform whatever cutting and patching is necessary to:

1. Complete the work.
2. Fit products together to integrate with other work.
3. Provide openings for penetration of mechanical, electrical, and other services.
4. Match work that has been cut to adjacent work.
5. Repair areas adjacent to cuts to required condition.
6. Repair new work damaged by subsequent work.
7. Remove samples of installed work for testing when requested.
8. Remove and replace defective and non-complying work.

D. Execute work by methods that avoid damage to other work and that will provide appropriate surfaces to
receive patching and finishing.  In existing work, minimize damage and restore to original condition.

E. Employ skilled and experienced installer to perform cutting for weather exposed and moisture resistant
elements, and sight exposed surfaces.

F. Cut rigid materials using masonry saw or core drill.  Pneumatic tools not allowed without prior approval.
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G. Restore work with new products in accordance with requirements of Contract Documents.
H. Fit work air tight to pipes, sleeves, ducts, conduit, and other penetrations through surfaces.
I. At penetrations of fire rated walls, partitions, ceiling, or floor construction, completely seal voids with fire

rated material in accordance with Section 078400, to full thickness of the penetrated element.
J. Patching:

1. Finish patched surfaces to match finish that existed prior to patching.  On continuous surfaces,
refinish to nearest intersection or natural break.  For an assembly, refinish entire unit.

2. Match color, texture, and appearance.
3. Repair patched surfaces that are damaged, lifted, discolored, or showing other imperfections due to

patching work. If defects are due to condition of substrate, repair substrate prior to repairing finish.
3.07 PROGRESS CLEANING

A. Maintain areas free of waste materials, debris, and rubbish.  Maintain site in a clean and orderly
condition.

B. Collect and remove waste materials, debris, and trash/rubbish from site periodically and dispose off-site;
do not burn or bury.

3.08 PROTECTION OF INSTALLED WORK
A. Protect installed work from damage by construction operations.
B. Provide special protection where specified in individual specification sections.
C. Provide temporary and removable protection for installed products. Control activity in immediate work

area to prevent damage.
D. Provide protective coverings at walls, projections, jambs, sills, and soffits of openings.
E. Protect finished floors, stairs, and other surfaces from traffic, dirt, wear, damage, or movement of heavy

objects, by protecting with durable sheet materials.
F. Prohibit traffic or storage upon waterproofed or roofed surfaces.  If traffic or activity is necessary, obtain

recommendations for protection from waterproofing or roofing material manufacturer.
G. Remove protective coverings when no longer needed; reuse or recycle coverings if possible.

3.09 FINAL CLEANING
A. Execute final cleaning after Substantial Completion but before making final application for payment.

1. Clean areas to be occupied by Owner prior to final completion before Owner occupancy.
B. Use cleaning materials that are nonhazardous.
C. Clean interior and exterior glass, surfaces exposed to view; remove temporary labels, stains and foreign

substances, polish transparent and glossy surfaces,
D. Remove all labels that are not permanent.  Do not paint or otherwise cover fire test labels or nameplates

on mechanical and electrical  equipment.
E. Clean equipment and fixtures to a sanitary condition with cleaning materials appropriate to the surface

and material being cleaned.
F. Clean filters of operating equipment.
G. Clean debris from roofs, gutters, downspouts, scuppers, and overflow drains.
H. Clean site; sweep paved areas, rake clean landscaped surfaces.
I. Remove waste, surplus materials, trash/rubbish, and construction facilities from the site; dispose of in

legal manner; do not burn or bury.
3.10 CLOSEOUT PROCEDURES

A. Make submittals that are required by governing or other authorities.
1. Provide copies to Engineer/Architect and Owner.

B. Accompany Project Coordinator on preliminary inspection to determine items to be listed for completion
or correction in the Contractor's Correction Punch List for Contractor's Notice of Substantial Completion.
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C. Notify Engineer/Architect when work is considered ready for Engineer/Architect's Substantial Completion
inspection.

D. Submit written certification containing Contractor's Correction Punch List, that Contract Documents have
been reviewed, work has been inspected, and that work is complete in accordance with Contract
Documents and ready for Engineer/Architect's Substantial Completion inspection.

E. Conduct Substantial Completion inspection and create Final Correction Punch List containing
Engineer/Architect's and Contractor's comprehensive list of items identified to be completed or corrected
and submit to Engineer/Architect.

F. Correct items of work listed in Final Correction Punch List and comply with requirements for access to
Owner-occupied areas.

G. Notify Engineer/Architect when work is considered finally complete and ready for Engineer/Architect's
Substantial Completion final inspection.

H. Complete items of work determined by Engineer/Architect listed in executed Certificate of Substantial
Completion.

3.11 MAINTENANCE
A. Provide service and maintenance of components indicated in specification sections.
B. Maintenance Period:  As indicated in specification sections or, if not indicated, not less than 2 years from

the Date of Substantial Completion or the length of the specified warranty, whichever is longer.
C. Maintenance service shall not be assigned or transferred to any agent or subcontractor without prior

written consent of the Owner.
END OF SECTION
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SECTION 017800
CLOSEOUT SUBMITTALS

PART 1  GENERAL
1.01 SECTION INCLUDES

A. Project record documents.
B. Operation and maintenance data.
C. Warranties and bonds.

1.02 RELATED REQUIREMENTS
A. Section 007200 - General Conditions and 007300 - Supplementary Conditions:  Performance bond and

labor and material payment bonds, warranty, and correction of work.
B. Section 013000 - Administrative Requirements:  Submittals procedures, shop drawings, product data,

and samples.
C. Section 017000 - Execution and Closeout Requirements:  Contract closeout procedures.
D. Individual Product Sections:  Specific requirements for operation and maintenance data.
E. Individual Product Sections:  Warranties required for specific products or Work.

1.03 SUBMITTALS
A. Project Record Documents:  Submit documents to Engineer/Architect with claim for final Application for

Payment.
B. Operation and Maintenance Data:

1. For equipment, or component parts of equipment put into service during construction and operated
by Owner ​, submit completed electronic documents within ten days after acceptance.

2. Submit one electronic copy of completed documents 15 days prior to final inspection.  This copy will
be reviewed and returned after final inspection, with Engineer/Architect comments.  Revise content
of all document sets as required prior to final submission.

3. Submit one ​ electronic set of revised final documents in final form within 10 days after final
inspection.

C. Warranties and Bonds:
1. For equipment or component parts of equipment put into service during construction with Owner's

permission, submit electronic documents within 10 days after acceptance.
2. Make other electronic submittals within 10 days after Date of Substantial Completion, prior to final

Application for Payment.
3. For items of Work for which acceptance is delayed beyond Date of Substantial Completion, submit

within 10 days after acceptance, listing the date of acceptance as the beginning of the warranty
period.

PART 3  EXECUTION
2.01 PROJECT RECORD DOCUMENTS

A. Maintain on site one set of the following record documents; record actual revisions to the Work:
1. Drawings.
2. Addenda.
3. Change Orders and other modifications to the Contract.

B. Ensure entries are complete and accurate, enabling future reference by Owner.
C. Store record documents separate from documents used for construction.
D. Record information concurrent with construction progress.
E. Record Drawings:  Legibly mark each item to record actual construction including:

1. Field changes of dimension and detail.
2. Details not on original Contract drawings.
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2.02 OPERATION AND MAINTENANCE DATA
A. Source Data:  For each product or system, list names, addresses and telephone numbers of

Subcontractors and suppliers, including local source of supplies and replacement parts.
B. Product Data:  Mark each sheet to clearly identify specific products and component parts, and data

applicable to installation.  Delete inapplicable information.
C. Drawings:  Supplement product data to illustrate relations of component parts of equipment and systems,

to show control and flow diagrams.  Do not use Project Record Documents as maintenance drawings.
D. Typed Text:  As required to supplement product data.  Provide logical sequence of instructions for each

procedure, incorporating manufacturer's instructions.
2.03 OPERATION AND MAINTENANCE DATA FOR MATERIALS AND FINISHES

A. For Each Product, Applied Material, and Finish:
1. Product data, with catalog number, size, composition, and color and texture designations.
2. Information for re-ordering custom manufactured products.

B. Instructions for Care and Maintenance:  Manufacturer's recommendations for cleaning agents and
methods, precautions against detrimental cleaning agents and methods, and recommended schedule for
cleaning and maintenance.

C. Where additional instructions are required, beyond the manufacturer's standard printed instructions, have
instructions prepared by personnel experienced in the operation and maintenance of the specific
products.

2.04 WARRANTIES AND BONDS
A. Obtain warranties and bonds, executed in duplicate by responsible Subcontractors, suppliers, and

manufacturers, within 10 days after completion of the applicable item of work.  Except for items put into
use with Owner's permission, leave date of beginning of time of warranty until Date of Substantial
completion is determined.

B. Verify that documents are in proper form, contain full information, and are notarized.
C. Co-execute submittals when required.
D. Retain warranties and bonds until time specified for submittal.

END OF SECTION
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SECTION 017900
DEMONSTRATION AND TRAINING

PART 1  GENERAL
1.01 SUMMARY

A. Demonstration of products and systems ​​ where indicated in specific specification sections.
B. Training of Owner personnel in operation and maintenance is required for:

1. ​Stage lighting system.​.
1.02 RELATED REQUIREMENTS

A. Section 019113 - General Commissioning Requirements:  Additional requirements applicable to
demonstration and training.

1.03 SUBMITTALS
A. See Section ​013000 - Administrative Requirements ​, ​for submittal procedures. ​
B. ​Training Plan ​:  ​Owner ​ will designate personnel to be trained; tailor training to needs and skill-level of

attendees.
1. Submit to Engineer/Architect for transmittal to Owner.
2. Submit not less than four weeks prior to start of training.
3. Revise and resubmit until acceptable.
4. Provide an overall schedule showing all training sessions.
5. Include at least the following for each training session:

a. Identification, date, time, and duration.
b. Description of products and/or systems to be covered.
c. Name of firm and person conducting training; include qualifications.
d. Intended audience, such as job description.
e. Objectives of training and suggested methods of ensuring adequate training.
f. Methods to be used, such as classroom lecture, live demonstrations, hands-on, etc.
g. Media to be used, such a slides, hand-outs, etc.
h. Training equipment required, such as projector, projection screen, etc., to be provided by

Contractor.
C. Training Manuals:  Provide training manual for each attendee; allow for minimum of two attendees per

training session.
1. Include applicable portion of O&M manuals.
2. Include copies of all hand-outs, slides, overheads, video presentations, etc., that are not included in

O&M manuals.
3. Provide one extra copy of each training manual to be included with operation and maintenance

data.
D. Video Recordings:  Submit digital video recording of each demonstration and training session for Owner's

subsequent use.
1.04 QUALITY ASSURANCE

A. Instructor Qualifications:  Familiar with design, operation, maintenance and troubleshooting of the
relevant products and systems.  
1. Provide as instructors the most qualified trainer of those contractors and/or installers who actually

supplied and installed the systems and equipment.
2. Where a single person is not familiar with all aspects, provide specialists with necessary

qualifications.
PART 2  PRODUCTS - NOT USED
PART 3  EXECUTION
3.01 DEMONSTRATION - GENERAL

A. Demonstrations conducted during system start-up do not qualify as demonstrations for the purposes of
this section, unless approved in advance by Owner.
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B. Demonstration may be combined with Owner personnel training if applicable.
C. Operating Equipment and Systems:  Demonstrate operation in all modes, including start-up, shut-down,

seasonal changeover, emergency conditions, and troubleshooting, and maintenance procedures,
including scheduled and preventive maintenance.
1. Perform demonstrations not less than two weeks prior to Substantial Completion.
2. For equipment or systems requiring seasonal operation, perform demonstration for other season

within six months.
D. Non-Operating Products:  Demonstrate cleaning, scheduled and preventive maintenance, and repair

procedures.
1. Perform demonstrations not less than two weeks prior to Substantial Completion.

3.02 TRAINING - GENERAL
A. Conduct training on-site unless otherwise indicated.
B. Owner will provide classroom and seating at no cost to Contractor.
C. Provide training in minimum two hour segments.
D. Training schedule will be subject to availability of Owner's personnel to be trained; re-schedule training

sessions as required by Owner; once schedule has been approved by Owner failure to conduct sessions
according to schedule will be cause for Owner to charge Contractor for personnel "show-up" time.

E. Review of Facility Policy on Operation and Maintenance Data:  During training discuss:
1. The location of the O&M manuals and procedures for use and preservation; backup copies.
2. Typical contents and organization of all manuals, including explanatory information, system

narratives, and product specific information.
3. Typical uses of the O&M manuals.

F. Product- and System-Specific Training:
1. Review the applicable O&M manuals.
2. For systems, provide an overview of system operation, design parameters and constraints, and

operational strategies.
3. Review instructions for proper operation in all modes, including start-up, shut-down, seasonal

changeover and emergency procedures, and for maintenance, including preventative maintenance.
4. Provide hands-on training on all operational modes possible and preventive maintenance.
5. Emphasize safe and proper operating requirements; discuss relevant health and safety issues and

emergency procedures.
6. Discuss common troubleshooting problems and solutions.
7. Discuss any peculiarities of equipment installation or operation.
8. Discuss warranties and guarantees, including procedures necessary to avoid voiding coverage.
9. Review recommended tools and spare parts inventory suggestions of manufacturers.
10. Review spare parts and tools required to be furnished by Contractor.
11. Review spare parts suppliers and sources and procurement procedures.

G. Be prepared to answer questions raised by training attendees; if unable to answer during training
session, provide written response within three days.

END OF SECTION
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SECTION 024100
DEMOLITION

PART 1  GENERAL
1.01 SECTION INCLUDES

A. Selective demolition of built site elements.
B. Selective demolition of building elements for alteration purposes.

1.02 RELATED REQUIREMENTS
1.03 REFERENCE STANDARDS

A. 29 CFR 1926 - Safety and Health Regulations for Construction; Current Edition.
B. NFPA 241 - Standard for Safeguarding Construction, Alteration, and Demolition Operations; 2022, with

Errata (2021).
1.04 DEFINITIONS

A. Removal of Obstructions: This work shall consists of the removal and satisfactory disposal of all items
and obstructions which are not designated to remain. This work also consist of necessary excavation
incidental to the removal of structures and obstructions.

PART 3  EXECUTION
2.01 DEMOLITION

A. Remove items as indicated on the drawings.
2.02 GENERAL PROCEDURES AND PROJECT CONDITIONS

A. The Contractor will be required to conduct a site visit to field inspect and verify all existing conditions as it
relates to the scope of work described in the drawings and specifications, and if necessary, submit an
RFI to the Architect/Engineer and the Owner to bring up any potential conflicts.

B. Comply with applicable codes and regulations for demolition operations and safety of adjacent structures
and the public.
1. Obtain required permits.
2. Take precautions to prevent catastrophic or uncontrolled collapse of structures to be removed; do

not allow worker or public access within range of potential collapse of unstable structures.
3. Provide, erect, and maintain temporary barriers and security devices.
4. Use physical barriers to prevent access to areas that could be hazardous to workers or the public.
5. Conduct operations to minimize effects on and interference with adjacent structures and occupants.
6. Do not close or obstruct roadways or sidewalks without permits from authority having jurisdiction.
7. Conduct operations to minimize obstruction of public and private entrances and exits. Do not

obstruct required exits at any time. Protect persons using entrances and exits from removal
operations.

8. Obtain written permission from owners of adjacent properties when demolition equipment will
traverse, infringe upon, or limit access to their property.

C. Do not begin removal until receipt of notification to proceed from Owner.
D. Do not begin removal until built elements to be salvaged or relocated have been removed.
E. Protect existing structures and other elements to remain in place and not removed.

1. Provide bracing and shoring.
2. Prevent movement or settlement of adjacent structures.
3. Stop work immediately if adjacent structures appear to be in danger.

F. Minimize production of dust due to demolition operations. Do not use water if that will result in ice,
flooding, sedimentation of public waterways or storm sewers, or other pollution.

2.03 EXISTING UTILITIES
A. Coordinate work with utility companies. Notify utilities before starting work, comply with their

requirements, and obtain required permits.
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B. Protect existing utilities to remain from damage.
C. Do not disrupt public utilities without permit from authority having jurisdiction.
D. Do not close, shut off, or disrupt existing life safety systems that are in use without at least 7 days prior

written notification to Owner.
E. Do not close, shut off, or disrupt existing utility branches or take-offs that are in use without at least 3

days prior written notification to Owner.
2.04 SELECTIVE DEMOLITION FOR ALTERATIONS

A. Existing construction and utilities indicated on drawings are based on casual field observation and
existing record documents only.
1. Verify construction and utility arrangements are as indicated.
2. Report discrepancies to Engineer/Architect before disturbing existing installation.
3. Beginning of demolition work constitutes acceptance of existing conditions that would be apparent

upon examination prior to starting demolition.
B. Remove existing work as indicated and required to accomplish new work.

1. Remove items indicated on drawings.
C. Services including, but not limited to, ​Electrical ​:  Remove existing systems and equipment as indicated.

1. Maintain existing active systems to remain in operation, and maintain access to equipment and
operational components.

2. Where existing active systems serve occupied facilities but are to be replaced with new services,
maintain existing systems in service until new systems are complete and ready for service.

3. Verify that abandoned services serve only abandoned facilities before removal.
4. Remove abandoned pipe, ducts, conduits, and equipment, including those above accessible

ceilings. Remove back to source of supply where possible, otherwise cap stub and tag with
identification.

D. Protect existing work to remain.
1. Prevent movement of structure. Provide shoring and bracing as required.
2. Perform cutting to accomplish removal work neatly and as specified for cutting new work.
3. Repair adjacent construction and finishes damaged during removal work.
4. Patch to match new work.

2.05 REPAIR
A. Unless otherwise indicated or directed on the drawings or elsewhere in the specifications, it will be the

Contractor's responsibility to patch and repair all surfaces to match adjacent existing conditions where
items are removed or altered.

B. Exterior wall repair must not compromise the exsiting drainage plain.
C. Roof repairs must not void or compromise the existing roof waranty.
D. The Contractor will be required to conduct a site visit to field inspect and verify all existing conditions as it

relates to the scope of work described in the drawings and specifications, and if necessary, submit an
RFI to the Architect/Engineer and the Owner to bring up any potential conflicts.

2.06 DEBRIS AND WASTE REMOVAL
A. Remove debris, junk, and trash from site.
B. Remove materials not to be reused on site; comply with requirements of Section 017419 - Waste

Management.
C. Leave site in clean condition, ready for subsequent work.
D. Clean up spillage and wind-blown debris from public and private lands.

END OF SECTION
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SECTION 260519
LOW-VOLTAGE ELECTRICAL POWER CONDUCTORS AND CABLES

PART 1  GENERAL
1.01 SECTION INCLUDES

A. Single conductor building wire.
B. Wiring connectors.
C. Electrical tape.
D. Wire pulling lubricant.
E. Cable ties.

1.02 RELATED REQUIREMENTS
A. Section 078400 - Firestopping.
B. Section 260526 - Grounding and Bonding for Electrical Systems:  Additional requirements for grounding

conductors and grounding connectors.
1.03 REFERENCE STANDARDS

A. ASTM B3 - Standard Specification for Soft or Annealed Copper Wire; 2013 (Reapproved 2024).
B. ASTM B8 - Standard Specification for Concentric-Lay-Stranded Copper Conductors, Hard, Medium-Hard,

or Soft; 2023.
C. ASTM B33 - Standard Specification for Tin-Coated Soft or Annealed Copper Wire for Electrical Purposes;

2010, with Editorial Revision (2020).
D. ASTM B787/B787M - Standard Specification for 19 Wire Combination Unilay-Stranded Copper

Conductors for Subsequent Insulation; 2004 (Reapproved 2020).
E. ASTM D3005 - Standard Specification for Low-Temperature Resistant Vinyl Chloride Plastic Pressure-

Sensitive Electrical Insulating Tape; 2024.
F. NECA 1 - Standard for Good Workmanship in Electrical Construction; 2023.
G. NEMA WC 70 - Power Cables Rated 2000 Volts or Less for the Distribution of Electrical Energy; 2021.
H. NFPA 70 - National Electrical Code; Most Recent Edition Adopted by Authority Having Jurisdiction,

Including All Applicable Amendments and Supplements.
I. UL 44 - Thermoset-Insulated Wires and Cables; Current Edition, Including All Revisions.
J. UL 83 - Thermoplastic-Insulated Wires and Cables; Current Edition, Including All Revisions.
K. UL 267 - Outline of Investigation for Wire-Pulling Compounds; Current Edition, Including All Revisions.
L. UL 486A-486B - Wire Connectors; Current Edition, Including All Revisions.
M. UL 486C - Splicing Wire Connectors; Current Edition, Including All Revisions.
N. UL 510 - Polyvinyl Chloride, Polyethylene, and Rubber Insulating Tape; Current Edition, Including All

Revisions.
1.04 ADMINISTRATIVE REQUIREMENTS

A. Coordination:
1. Coordinate sizes of raceways, boxes, and equipment enclosures installed under other sections with

the actual conductors to be installed, including adjustments for conductor sizes increased for
voltage drop.

2. Coordinate with electrical equipment installed under other sections to provide terminations suitable
for use with the conductors to be installed.

3. Notify Engineer/Architect of any conflicts with or deviations from Contract Documents.  Obtain
direction before proceeding with work.

1.05 QUALITY ASSURANCE
A. Comply with requirements of NFPA 70.
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1.06 DELIVERY, STORAGE, AND HANDLING
A. Receive, inspect, handle, and store conductors and cables in accordance with manufacturer's

instructions.
PART 2  PRODUCTS
2.01 CONDUCTOR AND CABLE APPLICATIONS

A. Do not use conductors and cables for applications other than as permitted by NFPA 70 and product
listing.

B. Provide single conductor building wire installed in suitable raceway unless otherwise indicated, permitted,
or required.

C. Metal-clad cable is not permitted.
2.02 CONDUCTOR AND CABLE GENERAL REQUIREMENTS

A. Provide products that comply with requirements of NFPA 70.
B. Provide products listed, classified, and labeled as suitable for the purpose intended.
C. Unless specifically indicated to be excluded, provide all required conduit, boxes, wiring, connectors, etc.

as required for a complete operating system.
D. Comply with NEMA WC 70.
E. Thermoplastic-Insulated Conductors and Cables:  Listed and labeled as complying with UL 83.
F. Thermoset-Insulated Conductors and Cables:  Listed and labeled as complying with UL 44.
G. Conductor Material:

1. Provide copper conductors only.  Aluminum conductors are not acceptable for this project.
Conductor sizes indicated are based on copper.

2. Copper Conductors:  Soft drawn annealed, 98 percent conductivity, uncoated copper conductors
complying with ASTM B3, ASTM B8, or ASTM B787/B787M unless otherwise indicated.

3. Tinned Copper Conductors:  Comply with ASTM B33.
H. Minimum Conductor Size:

1. Branch Circuits:  12 AWG.
a. Exceptions:

1) 20 A, 120 V circuits longer than 75 feet (23 m):  10 AWG, for voltage drop.
2) 20 A, 120 V circuits longer than 150 feet (46 m):  8 AWG, for voltage drop.

I. Where conductor size is not indicated, size to comply with NFPA 70 but not less than applicable
minimum size requirements specified.

J. Conductor Color Coding:
1. Color code conductors as indicated unless otherwise required by the authority having jurisdiction.

 Maintain consistent color coding throughout project.
2. Color Coding Method:  Integrally colored insulation.
3. Color Code:

a. 208Y/120 V, 3 Phase, 4 Wire System:
1) Phase A:  Black.
2) Phase B:  Red.
3) Phase C:  Blue.
4) Neutral/Grounded:  White.

b. Equipment Ground, All Systems:  Green.
2.03 SINGLE CONDUCTOR BUILDING WIRE

A. Description:  Single conductor insulated wire.
B. Conductor Stranding:

1. Feeders and Branch Circuits:
a. Size 10 AWG and Smaller:  Solid.
b. Size 8 AWG and Larger:  Stranded.
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C. Insulation Voltage Rating:  600 V.
D. Insulation:

1. Copper Building Wire:  Type THHN/THWN or THHN/THWN-2, except as indicated below.
2.04 WIRING CONNECTORS

A. Description:  Wiring connectors appropriate for the application, suitable for use with the conductors to be
connected, and listed as complying with UL 486A-486B or UL 486C as applicable.

B. Connectors for Grounding and Bonding:  Comply with Section 260526.
2.05 ACCESSORIES

A. Electrical Tape:
1. Vinyl Insulating Electrical Tape:  Complying with ASTM D3005 and listed as complying with UL 510;

minimum thickness of 7 mil (0.18 mm); resistant to abrasion, corrosion, and sunlight; conformable
for application down to 0 degrees F (-18 degrees C) and suitable for continuous temperature
environment up to 221 degrees F (105 degrees C).

B. Wire Pulling Lubricant:
1. Manufacturers:

a. 3M:  www.3m.com/#sle.
2. Listed and labeled as complying with UL 267.
3. Suitable for use with conductors/cables and associated insulation/jackets to be installed.
4. Suitable for use at installation temperature.

C. Cable Ties:  Material and tensile strength rating suitable for application.
PART 3  EXECUTION
3.01 EXAMINATION

A. Verify that interior of building has been protected from weather.
B. Verify that work likely to damage wire and cable has been completed.
C. Verify that raceways, boxes, and equipment enclosures are installed and are properly sized to

accommodate conductors and cables in accordance with NFPA 70.
D. Verify that field measurements are as indicated.
E. Verify that conditions are satisfactory for installation prior to starting work.

3.02 PREPARATION
A. Clean raceways thoroughly to remove foreign materials before installing conductors and cables.

3.03 INSTALLATION
A. Circuiting Requirements:

1. When circuit destination is indicated without specific routing, determine exact routing required.
2. Common Neutrals:  Unless otherwise indicated, sharing of neutral/grounded conductors among up

to three single phase branch circuits of different phases installed in the same raceway is not
permitted.  Provide dedicated neutral/grounded conductor for each individual branch circuit.

B. Install products in accordance with manufacturer's instructions.
C. Perform work in accordance with NECA 1 (general workmanship).
D. Installation in Raceway:

1. Tape ends of conductors and cables to prevent infiltration of moisture and other contaminants.
2. Pull all conductors and cables together into raceway at same time.
3. Do not damage conductors and cables or exceed manufacturer's recommended maximum pulling

tension and sidewall pressure.
4. Use suitable wire pulling lubricant where necessary, except when lubricant is not recommended by

the manufacturer.
E. Paralleled Conductors:  Install conductors of the same length and terminate in the same manner.
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F. Secure and support conductors and cables in accordance with NFPA 70 using suitable supports and
methods approved by the authority having jurisdiction.  Provide independent support from building
structure.  Do not provide support from raceways, piping, ductwork, or other systems.

G. Install conductors with a minimum of 12 inches (300 mm) of slack at each outlet.
H. Neatly train and bundle conductors inside boxes, wireways, panelboards and other equipment

enclosures.
I. Group or otherwise identify neutral/grounded conductors with associated ungrounded conductors inside

enclosures in accordance with NFPA 70.
J. Make wiring connections using specified wiring connectors.

1. Make splices and taps only in accessible boxes. Do not pull splices into raceways or make splices in
conduit bodies or wiring gutters.

2. Remove appropriate amount of conductor insulation for making connections without cutting, nicking
or damaging conductors.

3. Do not remove conductor strands to facilitate insertion into connector.
4. Clean contact surfaces on conductors and connectors to suitable remove corrosion, oxides, and

other contaminates. Do not use wire brush on plated connector surfaces.
K. Insulate splices and taps that are made with uninsulated connectors using methods suitable for the

application, with insulation and mechanical strength at least equivalent to unspliced conductors.
L. Insulate ends of spare conductors using vinyl insulating electrical tape.
M. Install firestopping to preserve fire resistance rating of partitions and other elements, using materials and

methods specified in Section 078400.
N. Unless specifically indicated to be excluded, provide final connections to all equipment and devices,

including those furnished by others, as required for a complete operating system.
END OF SECTION
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SECTION 260526
GROUNDING AND BONDING FOR ELECTRICAL SYSTEMS

PART 1  GENERAL
1.01 SECTION INCLUDES

A. Grounding and bonding requirements.
B. Conductors for grounding and bonding.
C. Connectors for grounding and bonding.

1.02 RELATED REQUIREMENTS
A. Section 260519 - Low-Voltage Electrical Power Conductors and Cables:  Additional requirements for

conductors for grounding and bonding, including conductor color coding.
1.03 REFERENCE STANDARDS

A. NECA 1 - Standard for Good Workmanship in Electrical Construction; 2023.
B. NFPA 70 - National Electrical Code; Most Recent Edition Adopted by Authority Having Jurisdiction,

Including All Applicable Amendments and Supplements.
C. UL 467 - Grounding and Bonding Equipment; Current Edition, Including All Revisions.

PART 2  PRODUCTS
2.01 GROUNDING AND BONDING REQUIREMENTS

A. Existing Work:  Where existing grounding and bonding system components are indicated to be reused,
they may be reused only where they are free from corrosion, integrity and continuity are verified, and
where acceptable to the authority having jurisdiction.

B. Do not use products for applications other than as permitted by NFPA 70 and product listing.
C. Unless specifically indicated to be excluded, provide all required components, conductors, connectors,

conduit, boxes, fittings, supports, accessories, etc. as necessary for a complete grounding and bonding
system.

D. Where conductor size is not indicated, size to comply with NFPA 70 but not less than applicable
minimum size requirements specified.

E. Bonding and Equipment Grounding:
1. Provide bonding for equipment grounding conductors, equipment ground busses, metallic

equipment enclosures, metallic raceways and boxes, device grounding terminals, and other
normally non-current-carrying conductive materials enclosing electrical conductors/equipment or
likely to become energized as indicated and in accordance with NFPA 70.

2. Provide insulated equipment grounding conductor in each feeder and branch circuit raceway. Do not
use raceways as sole equipment grounding conductor.

3. Where circuit conductor sizes are increased for voltage drop, increase size of equipment grounding
conductor proportionally in accordance with NFPA 70.

4. Unless otherwise indicated, connect wiring device grounding terminal to branch circuit equipment
grounding conductor and to outlet box with bonding jumper.

5. Terminate branch circuit equipment grounding conductors on solidly bonded equipment ground bus
only. Do not terminate on neutral (grounded) or isolated/insulated ground bus.

6. Provide bonding jumper across expansion or expansion/deflection fittings provided to accommodate
conduit movement.

2.02 GROUNDING AND BONDING COMPONENTS
A. General Requirements:

1. Provide products listed, classified, and labeled as suitable for the purpose intended.
2. Provide products listed and labeled as complying with UL 467 where applicable.

B. Conductors for Grounding and Bonding, in Addition to Requirements of Section 260526:
1. Use insulated copper conductors unless otherwise indicated.

a. Exceptions:
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1) Use bare copper conductors where installed underground in direct contact with earth.
2) Use bare copper conductors where directly encased in concrete (not in raceway).

C. Connectors for Grounding and Bonding:
1. Description:  Connectors appropriate for the application and suitable for the conductors and items to

be connected; listed and labeled as complying with UL 467.
2. Unless otherwise indicated, use exothermic welded connections for underground, concealed and

other inaccessible connections.
3. Unless otherwise indicated, use mechanical connectors, compression connectors, or exothermic

welded connections for accessible connections.
PART 3  EXECUTION
3.01 INSTALLATION

A. Install products in accordance with manufacturer's instructions.
B. Perform work in accordance with NECA 1 (general workmanship).
C. Make grounding and bonding connections using specified connectors.

1. Remove appropriate amount of conductor insulation for making connections without cutting, nicking
or damaging conductors. Do not remove conductor strands to facilitate insertion into connector.

2. Remove nonconductive paint, enamel, or similar coating at threads, contact points, and contact
surfaces.

3. Exothermic Welds:  Make connections using molds and weld material suitable for the items to be
connected in accordance with manufacturer's recommendations.

4. Mechanical Connectors:  Secure connections according to manufacturer's recommended torque
settings.

5. Compression Connectors:  Secure connections using manufacturer's recommended tools and dies.
D. Identify grounding and bonding system components in accordance with Section 260553.

END OF SECTION
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SECTION 260529
HANGERS AND SUPPORTS FOR ELECTRICAL SYSTEMS

PART 2  PRODUCTS
1.01 SUPPORT AND ATTACHMENT COMPONENTS

A. General Requirements:
1. Comply with the following. Where requirements differ, comply with most stringent.

a. NFPA 70.
b. Requirements of authorities having jurisdiction.

2. Provide required hangers, supports, anchors, fasteners, fittings, accessories, and hardware as
necessary for complete installation of electrical work.

3. Provide products listed, classified, and labeled as suitable for purpose intended, where applicable.
4. Where support and attachment component types and sizes are not indicated, select in accordance

with manufacturer's application criteria as required for load to be supported ​​. Include consideration
for vibration, equipment operation, and shock loads where applicable.

5. Do not use products for applications other than as permitted by NFPA 70 and product listing.
6. Steel Components:  Use corrosion-resistant materials suitable for environment where installed.

a. Zinc-Plated Steel:  Electroplated in accordance with ASTM B633.
b. Galvanized Steel:  Hot-dip galvanized after fabrication in accordance with ASTM A123/A123M

or ASTM A153/A153M.
B. Conduit and Cable Supports:  Straps and clamps suitable for conduit or cable to be supported.

1. Conduit Straps:  One-hole or two-hole type; steel or malleable iron.
2. Conduit Clamps:  Bolted type unless otherwise indicated.

C. Outlet Box Supports:  Hangers and brackets suitable for boxes to be supported.
D. Metal Channel/Strut Framing Systems:

1. Description:  Factory-fabricated, continuous-slot, metal channel/strut and associated fittings,
accessories, and hardware required for field assembly of supports.

2. Comply with MFMA-4.
E. Hanger Rods:  Threaded, zinc-plated steel unless otherwise indicated.
F. Anchors and Fasteners:

1. Unless otherwise indicated and where not otherwise restricted, use anchor and fastener types
indicated for specified applications.

END OF SECTION
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SECTION 260533.13
CONDUIT FOR ELECTRICAL SYSTEMS

PART 1  GENERAL
1.01 SECTION INCLUDES

A. Galvanized steel rigid metal conduit (RMC).
B. Galvanized steel intermediate metal conduit (IMC).
C. Flexible metal conduit (FMC).
D. Galvanized steel electrical metallic tubing (EMT).

1.02 RELATED REQUIREMENTS
A. Section ​078400 - Firestopping ​.
B. Section ​260526 - Grounding and Bonding for Electrical Systems​.

1. Includes additional requirements for fittings for grounding and bonding.
C. Section ​260529 - Hangers and Supports for Electrical Systems​.
D. Section ​260533.16 - Boxes for Electrical Systems​.

1.03 REFERENCE STANDARDS
A. ANSI C80.1 - American National Standard for Electrical Rigid Steel Conduit (ERSC); 2025.
B. ANSI C80.3 - American National Standard for Electrical Metallic Tubing -- Steel (EMT-S); 2020.
C. ANSI C80.6 - American National Standard for Electrical Intermediate Metal Conduit; 2025.
D. NECA 1 - Standard for Good Workmanship in Electrical Construction; 2023.
E. NECA 101 - Standard for Installing Steel Conduits (Rigid, IMC, EMT); 2020.
F. NEMA FB 1 - Fittings, Cast Metal Boxes, and Conduit Bodies for Conduit, Electrical Metallic Tubing, and

Cable; 2014.
G. NFPA 70 - National Electrical Code; Most Recent Edition Adopted by Authority Having Jurisdiction,

Including All Applicable Amendments and Supplements.
H. UL 1 - Flexible Metal Conduit; Current Edition, Including All Revisions.
I. UL 6 - Electrical Rigid Metal Conduit-Steel; Current Edition, Including All Revisions.
J. UL 514B - Conduit, Tubing, and Cable Fittings; Current Edition, Including All Revisions.
K. UL 797 - Electrical Metallic Tubing-Steel; Current Edition, Including All Revisions.
L. UL 1242 - Electrical Intermediate Metal Conduit-Steel; Current Edition, Including All Revisions.
M. UL 2419 - Outline of Investigation for Electrically Conductive Corrosion Resistant Compounds; Current

Edition, Including All Revisions.
1.04 ADMINISTRATIVE REQUIREMENTS

A. Coordination:
1. Coordinate minimum sizes of conduits with actual type and quantity of conductors to be installed,

including adjustments for conductor sizes increased for voltage drop.
2. Coordinate arrangement of conduits with structural members, ductwork, piping, equipment, and

other potential conflicts.
3. Verify exact conduit termination locations required for boxes, enclosures, and equipment.
4. Coordinate work to provide roof penetrations that preserve integrity of roofing system and do not

void roof warranty.
5. Notify ​​Engineer/Architect ​​ of conflicts with or deviations from Contract Documents. Obtain direction

before proceeding with work.
B. Sequencing:

1. Do not begin installation of conductors and cables until installation of conduit between termination
points is complete.
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1.05 QUALITY ASSURANCE
A. Product Listing Organization Qualifications:  Organization recognized by OSHA as Nationally Recognized

Testing Laboratory (NRTL) and acceptable to authorities having jurisdiction.
1.06 DELIVERY, STORAGE, AND HANDLING

A. Receive, inspect, handle, and store conduit and fittings in accordance with manufacturer's instructions.
PART 2  PRODUCTS
2.01 CONDUIT APPLICATIONS

A. Do not use conduit and associated fittings for applications other than as permitted by NFPA 70,
manufacturer's instructions, and product listing.

B. Unless otherwise indicated and where not otherwise restricted, use conduit types indicated for specified
applications. Where more than one listed application applies, ​comply with most restrictive requirements ​.
Where conduit type for particular application is not specified, ​use galvanized steel rigid metal conduit ​.

C. Concealed Above Accessible Ceilings:  Use ​galvanized steel electrical metallic tubing (EMT)​.
D. Exposed, Interior, Not Subject to Physical Damage:  Use ​galvanized steel electrical metallic tubing

(EMT)​.
E. Exposed, Interior, Subject to Physical Damage:  Use ​galvanized steel intermediate metal conduit (IMC)

or galvanized steel electrical metallic tubing (EMT)​.
1. Locations subject to physical damage include, but are not limited to:

a. Where exposed below ​8 feet (2.4 m) ​​, except within electrical and communication rooms or
closets ​.

F. Flexible Connections to Luminaires Above Accessible Ceilings:  Use ​flexible metal conduit (FMC) ​.
1. Maximum Length:  ​6 feet (1.8 m) ​.

G. Fished in Existing Walls, Where Necessary:  Use ​flexible metal conduit (FMC) or galvanized steel
electrical metallic tubing (EMT)​.

2.02 CONDUIT - GENERAL REQUIREMENTS
A. Comply with NFPA 70.
B. Existing Work:  Where existing conduits are indicated to be reused, they may be reused only where they

comply with specified requirements, are free from corrosion, and integrity is verified by pulling mandrel
through them.

C. Fittings for Grounding and Bonding:  See Section 260526 for additional requirements.
D. Provide conduit, fittings, supports, and accessories required for complete raceway system.
E. Provide products listed, classified, and labeled as suitable for purpose intended.
F. Minimum Conduit Size, Unless Otherwise Indicated:

1. Branch Circuits:  ​3/4-inch (21 mm) ​ trade size.
2. Control Circuits:  ​1/2-inch (16 mm) ​ trade size.
3. Flexible Connections to Luminaires:  ​3/8-inch (12 mm) ​ trade size.

G. Where conduit size is not indicated, size to comply with NFPA 70 but not less than applicable minimum
size requirements specified.

2.03 GALVANIZED STEEL RIGID METAL CONDUIT (RMC)
A. Description:  NFPA 70, Type RMC galvanized steel rigid metal conduit complying with ANSI C80.1 and

listed and labeled as complying with UL 6.
B. Fittings:

1. Nonhazardous Locations:  Use fittings complying with NEMA FB 1 and listed and labeled as
complying with UL 514B or UL 6.

2. Material:  Use ​steel or malleable iron ​.
3. Connectors and Couplings:  Use ​threaded type fittings only. Threadless fittings, including set screw

and compression/gland types, are not permitted ​.
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2.04 GALVANIZED STEEL INTERMEDIATE METAL CONDUIT (IMC)
A. Description:  NFPA 70, Type IMC galvanized steel intermediate metal conduit complying with ANSI

C80.6 and listed and labeled as complying with UL 1242.
B. Fittings:

1. Nonhazardous Locations:  Use fittings complying with NEMA FB 1 and listed and labeled as
complying with UL 514B or UL 1242.

2. Material:  Use ​steel or malleable iron ​.
3. Connectors and Couplings:  Use ​threaded type fittings only. Threadless fittings, including set screw

and compression/gland types, are not permitted ​.
2.05 FLEXIBLE METAL CONDUIT (FMC)

A. Description:  NFPA 70, Type FMC ​standard-wall steel ​ flexible metal conduit listed and labeled as
complying with UL 1, and listed for use in classified firestop systems.

B. Fittings:
1. Description:  Fittings complying with NEMA FB 1 and listed and labeled as complying with UL 514B.
2. Material:  Use ​steel or malleable iron ​.

2.06 GALVANIZED STEEL ELECTRICAL METALLIC TUBING (EMT)
A. Description:  NFPA 70, Type EMT galvanized steel electrical metallic tubing complying with ANSI C80.3

and listed and labeled as complying with UL 797.
B. Fittings:

1. Description:  Fittings complying with NEMA FB 1 and listed and labeled as complying with UL 514B.
2. Material:  Use ​steel or malleable iron ​.
3. Connectors and Couplings:  Use ​compression/gland or set-screw ​ type.

a. Do not use indenter type connectors and couplings.
2.07 ACCESSORIES

A. Conduit Joint Compound:  Corrosion-resistant, electrically conductive compound listed as complying with
UL 2419; suitable for use with conduit to be installed.

B. Pull Strings: Use ​nylon or polyester ​ tape with average breaking strength of not less than ​1,250 lbf (5.6
kN) ​.

PART 3  EXECUTION
3.01 EXAMINATION

A. Verify that field measurements are as indicated.
B. Verify that mounting surfaces are ready to receive conduits.
C. Verify that conditions are satisfactory for installation prior to starting work.

3.02 INSTALLATION
A. Install products in accordance with manufacturer's instructions.
B. Install conduit in accordance with NECA 1.
C. Galvanized Steel Rigid Metal Conduit (RMC):  Install in accordance with NECA 101.
D. Intermediate Metal Conduit (IMC):  Install in accordance with NECA 101.
E. Conduit Routing:

1. When conduit destination is indicated without specific routing, determine exact routing required.
2. Conceal conduits unless specifically indicated to be exposed.
3. Arrange conduit to maintain adequate headroom, clearances, and access.
4. Arrange conduit to provide no more than equivalent of ​four ​ 90-degree bends between pull points.
5. Arrange conduit to provide no more than ​150 feet (46 m) ​ between pull points.
6. Route conduits above water and drain piping where possible.
7. Maintain minimum clearance of ​6 inches (150 mm) ​ between conduits and piping for other systems.
8. Group parallel conduits in same area on common rack.
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F. Conduit Support:
1. Secure and support conduits in accordance with NFPA 70 using suitable supports and methods

approved by authorities having jurisdiction; see Section ​260529 ​.
2. Provide independent support from building structure. Do not provide support from piping, ductwork,

or other systems.
3. Installation Above Suspended Ceilings:  Do not provide support from ceiling support system. Do not

provide support from ceiling grid or allow conduits to lay on ceiling tiles.
4. Use ​metal channel/strut with accessory conduit clamps ​ to support multiple parallel surface-mounted

conduits.
5. Use ​trapeze hangers assembled from threaded rods and metal channel/strut with accessory conduit

clamps ​ to support multiple parallel suspended conduits.
6. Use of spring steel conduit clips for support of conduits is ​not permitted. ​
7. Use of wire for support of conduits is ​not permitted. ​

G. Connections and Terminations:
1. Use approved ​zinc-rich paint or conduit joint compound ​ on field-cut threads of galvanized steel

conduits prior to making connections.
2. Where two threaded conduits must be joined and neither can be rotated, use ​three-piece couplings

or split couplings ​. Do not use running threads.
3. Use suitable adapters where required to transition from one type of conduit to another.
4. Terminate threaded conduits in boxes and enclosures using ​threaded hubs or double lock nuts ​ for

dry locations and ​raintight hubs ​ for wet locations.
5. Provide insulating bushings, insulated throats, or listed metal fittings with smooth, rounded edges at

conduit terminations to protect conductors.
6. Secure joints and connections to provide mechanical strength and electrical continuity.

H. Penetrations:
1. Do not penetrate or otherwise notch or cut structural members, including footings and grade beams,

without approval of Structural Engineer.
2. Make penetrations perpendicular to surfaces unless otherwise indicated.
3. Provide sleeves for penetrations as indicated or as required to facilitate installation. Set sleeves

flush with exposed surfaces unless otherwise indicated or required.
4. Conceal bends for conduit risers emerging above ground.
5. Where conduits penetrate waterproof membrane, seal as required to maintain integrity of

membrane.
6. Make penetrations for roof-mounted equipment within associated equipment openings and curbs

where possible to minimize roofing system penetrations. Where penetrations are necessary, seal as
indicated or as required to preserve integrity of roofing system and maintain roof warranty.

7. Install firestopping to preserve fire resistance rating of partitions and other elements; see Section
​078400 ​.

I. Conduit Movement Provisions:  Where conduits are subject to movement, provide expansion and
expansion/deflection fittings ​​ to prevent damage to enclosed conductors or connected equipment. ​ This
includes, but is not limited to:​
1. Where conduits cross structural joints intended for expansion, contraction, or deflection.
2. Where conduits are subject to earth movement by settlement or frost.

J. Conduit Sealing:
1. Use ​foam conduit sealant ​ to prevent entry of moisture and gases. ​ This includes, but is not limited to:​

a. Where conduits enter building from outside.
b. Where service conduits enter building from underground distribution system.
c. Where conduits enter building from underground.
d. Where conduits may transport moisture to contact live parts.

2. Where conduits cross barriers between areas of potential substantial temperature differential, use
​foam conduit sealant ​ at accessible point near penetration to prevent condensation. ​ This includes,
but is not limited to:​
a. Where conduits pass from outdoors into conditioned interior spaces.
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b. Where conduits pass from unconditioned interior spaces into conditioned interior spaces.
K. Provide grounding and bonding; see Section ​260526 ​.

END OF SECTION
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SECTION 260533.16
BOXES FOR ELECTRICAL SYSTEMS

PART 1  GENERAL
1.01 SECTION INCLUDES

A. Outlet and device boxes up to 100 cubic inches (1,650 cu cm), including those used as junction and pull
boxes.

B. Cabinets and enclosures, including junction and pull boxes larger than 100 cubic inches (1,650 cu cm).
1.02 RELATED REQUIREMENTS

A. Section 260526 - Grounding and Bonding for Electrical Systems.
B. Section 260529 - Hangers and Supports for Electrical Systems.

1.03 REFERENCE STANDARDS
A. NECA 1 - Standard for Good Workmanship in Electrical Construction; 2023.
B. NECA 130 - Standard for Installing and Maintaining Wiring Devices; 2016.
C. NEMA EN 10250 - Enclosures for Electrical Equipment (1000 Volts Maximum); 2024.
D. NEMA FB 1 - Fittings, Cast Metal Boxes, and Conduit Bodies for Conduit, Electrical Metallic Tubing, and

Cable; 2014.
E. NEMA OS 1 - Sheet-Steel Outlet Boxes, Device Boxes, Covers, and Box Supports; 2013 (Reaffirmed

2020).
F. NFPA 70 - National Electrical Code; Most Recent Edition Adopted by Authority Having Jurisdiction,

Including All Applicable Amendments and Supplements.
G. UL 50 - Enclosures for Electrical Equipment, Non-Environmental Considerations; Current Edition,

Including All Revisions.
H. UL 50E - Enclosures for Electrical Equipment, Environmental Considerations; Current Edition, Including

All Revisions.
I. UL 508A - Industrial Control Panels; Current Edition, Including All Revisions.
J. UL 514A - Metallic Outlet Boxes; Current Edition, Including All Revisions.

1.04 ADMINISTRATIVE REQUIREMENTS
A. Coordination:

1. Coordinate the work with other trades to avoid placement of ductwork, piping, equipment, or other
potential obstructions within the dedicated equipment spaces and working clearances for electrical
equipment required by NFPA 70.

2. Coordinate arrangement of electrical equipment with the dimensions and clearance requirements of
the actual equipment to be installed.

3. Coordinate minimum sizes of boxes with the actual installed arrangement of conductors, clamps,
support fittings, and devices, calculated according to NFPA 70.

4. Coordinate minimum sizes of pull boxes with the actual installed arrangement of connected
conduits, calculated according to NFPA 70.

5. Coordinate the placement of boxes with millwork, furniture, devices, equipment, etc. installed under
other sections or by others.

6. Coordinate the work with other trades to preserve insulation integrity.
7. Coordinate the work with other trades to provide walls suitable for installation of flush-mounted

boxes where indicated.
8. Notify Engineer/Architect of any conflicts with or deviations from Contract Documents. Obtain

direction before proceeding with work.
1.05 QUALITY ASSURANCE

A. Comply with requirements of NFPA 70.
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PART 2  PRODUCTS
2.01 BOXES

A. General Requirements:
1. Do not use boxes and associated accessories for applications other than as permitted by NFPA 70

and product listing.
2. Provide all boxes, fittings, supports, and accessories required for a complete raceway system and to

accommodate devices and equipment to be installed.
3. Provide products listed, classified, and labeled as suitable for the purpose intended.
4. Where box size is not indicated, size to comply with NFPA 70 but not less than applicable minimum

size requirements specified.
5. Provide grounding terminals within boxes where equipment grounding conductors terminate.

B. Outlet and Device Boxes Up to 100 cubic inches (1,650 cu cm), Including Those Used as Junction and
Pull Boxes:
1. Use sheet-steel boxes for dry locations unless otherwise indicated or required.
2. Use cast iron boxes or cast aluminum boxes for damp or wet locations unless otherwise indicated or

required; furnish with compatible weatherproof gasketed covers.
3. Use suitable concrete type boxes where flush-mounted in concrete.
4. Use suitable masonry type boxes where flush-mounted in masonry walls.
5. Use raised covers suitable for the type of wall construction and device configuration where required.
6. Use shallow boxes where required by the type of wall construction.
7. Do not use "through-wall" boxes designed for access from both sides of wall.
8. Sheet-Steel Boxes:  Comply with NEMA OS 1, and list and label as complying with UL 514A.
9. Cast Metal Boxes:  Comply with NEMA FB 1, and list and label as complying with UL 514A; furnish

with threaded hubs.
10. Boxes for Supporting Luminaires and Ceiling Fans:  Listed as suitable for the type and weight of

load to be supported; furnished with fixture stud to accommodate mounting of luminaire where
required.

11. Boxes for Ganged Devices:  Use multigang boxes of single-piece construction. Do not use field-
connected gangable boxes unless specifically indicated or permitted.

12. Minimum Box Size, Unless Otherwise Indicated:
a. Wiring Devices (Other Than Communications Systems Outlets):  4 inch square by 1-1/2 inch

deep (100 by 38 mm) trade size.
13. Wall Plates:  Comply with Section 262726.

C. Cabinets and Enclosures, Including Junction and Pull Boxes Larger Than 100 cubic inches (1,650 cu
cm):
1. Comply with NEMA EN 10250, and list and label as complying with UL 50 and UL 50E, or UL 508A.
2. NEMA EN 10250 Environment Type, Unless Otherwise Indicated:

a. Indoor Clean, Dry Locations:  Type 1, painted steel.
3. Junction and Pull Boxes Larger Than 100 cubic inches (1,650 cu cm):

a. Provide screw-cover or hinged-cover enclosures unless otherwise indicated.
PART 3  EXECUTION
3.01 INSTALLATION

A. Install products in accordance with manufacturer's instructions.
B. Install boxes in accordance with NECA 1 (general workmanship) and, where applicable, NECA 130,

including mounting heights specified in those standards where mounting heights are not indicated.
C. Arrange equipment to provide minimum clearances in accordance with manufacturer's instructions and

NFPA 70.
D. Unless otherwise indicated, provide separate boxes for line voltage and low voltage systems.
E. Flush-mount boxes in finished areas unless specifically indicated to be surface-mounted.
F. Box Supports:
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1. Secure and support boxes in accordance with NFPA 70 and Section 260529 using suitable supports
and methods approved by the authority having jurisdiction.

2. Provide independent support from building structure except for cast metal boxes (other than boxes
used for fixture support) supported by threaded conduit connections in accordance with NFPA 70.
Do not provide support from piping, ductwork, or other systems.

3. Installation Above Suspended Ceilings:  Do not provide support from ceiling grid or ceiling support
system.

G. Install boxes plumb and level.
H. Flush-Mounted Boxes:

1. Install boxes in noncombustible materials such as concrete, tile, gypsum, plaster, etc. so that front
edge of box or associated raised cover is not set back from finished surface more than 1/4 inch (6
mm) or does not project beyond finished surface.

2. Install boxes in combustible materials such as wood so that front edge of box or associated raised
cover is flush with finished surface.

3. Repair rough openings around boxes in noncombustible materials such as concrete, tile, gypsum,
plaster, etc. so that there are no gaps or open spaces greater than 1/8 inch (3 mm) at the edge of
the box.

I. Install boxes as required to preserve insulation integrity.
J. Install permanent barrier between ganged wiring devices when voltage between adjacent devices

exceeds 300 V.
K. Install firestopping to preserve fire resistance rating of partitions and other elements, using materials and

methods specified in Section 078400.
L. Close unused box openings.
M. Install blank wall plates on junction boxes and on outlet boxes with no devices or equipment installed or

designated for future use.
N. Provide grounding and bonding in accordance with Section 260526.

3.02 CLEANING
A. Clean interior of boxes to remove dirt, debris, plaster and other foreign material.

END OF SECTION
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SECTION 265100
INTERIOR LIGHTING

PART 1  GENERAL
1.01 SECTION INCLUDES

A. Interior luminaires.
B. Emergency power supply units.

1.02 RELATED REQUIREMENTS
A. Section 260529 - Hangers and Supports for Electrical Systems.
B. Section 260533.16 - Boxes for Electrical Systems.

1.03 REFERENCE STANDARDS
A. NECA 1 - Standard for Good Workmanship in Electrical Construction; 2023.
B. NECA/IESNA 500 - Standard for Installing Indoor Commercial Lighting Systems; 2025.
C. NECA/IESNA 502 - Standard for Installing Industrial Lighting Systems; 2006.
D. NFPA 70 - National Electrical Code; Most Recent Edition Adopted by Authority Having Jurisdiction,

Including All Applicable Amendments and Supplements.
E. NFPA 101 - Life Safety Code; Most Recent Edition Adopted by Authority Having Jurisdiction, Including All

Applicable Amendments and Supplements.
F. UL 924 - Emergency Lighting and Power Equipment; Current Edition, Including All Revisions.
G. UL 1598 - Luminaires; Current Edition, Including All Revisions.

1.04 ADMINISTRATIVE REQUIREMENTS
A. Coordination:

1. Coordinate the installation of luminaires with mounting surfaces installed under other sections or by
others. Coordinate the work with placement of supports, anchors, etc. required for mounting.
Coordinate compatibility of luminaires and associated trims with mounting surfaces at installed
locations.

2. Coordinate the placement of luminaires with structural members, ductwork, piping, equipment,
diffusers, fire suppression system components, and other potential conflicts installed under other
sections or by others.

3. Notify Engineer/Architect of any conflicts or deviations from Contract Documents to obtain direction
prior to proceeding with work.

1.05 SUBMITTALS
A. See Section 013000 - Administrative Requirements, for submittal procedures.
B. Product Data:  Provide manufacturer's standard catalog pages and data sheets including detailed

information on luminaire construction, dimensions, ratings, finishes, mounting requirements, listings,
service conditions, photometric performance, installed accessories, and ceiling compatibility; include
model number nomenclature clearly marked with all proposed features.

C. Project Record Documents:  Record actual connections and locations of luminaires and any associated
remote components.

1.06 QUALITY ASSURANCE
A. Comply with requirements of NFPA 70.
B. Product Listing Organization Qualifications:  An organization recognized by OSHA as a Nationally

Recognized Testing Laboratory (NRTL) and acceptable to authorities having jurisdiction.
1.07 DELIVERY, STORAGE, AND PROTECTION

A. Receive, handle, and store products according to ​NECA/IESNA 500 (commercial lighting) and
manufacturer's written instructions ​.

B. Keep products in original manufacturer's packaging and protect from damage until ready for installation.
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1.08 FIELD CONDITIONS
A. Maintain field conditions within manufacturer's required service conditions during and after installation.

PART 2  PRODUCTS
2.01 LUMINAIRE TYPES

A. Furnish products as indicated in luminaire schedule included on the drawings.
2.02 LUMINAIRES

A. Provide products that comply with requirements of NFPA 70.
B. Provide products that are listed and labeled as complying with UL 1598, where applicable.
C. Provide products listed, classified, and labeled as suitable for the purpose intended.
D. Unless otherwise indicated, provide complete luminaires including lamp(s) and all sockets, ballasts,

reflectors, lenses, housings and other components required to position, energize and protect the lamp
and distribute the light.

E. Unless specifically indicated to be excluded, provide all required conduit, boxes, wiring, connectors,
hardware, supports, trims, accessories, etc. as necessary for a complete operating system.

F. Provide products suitable to withstand normal handling, installation, and service without any damage,
distortion, corrosion, fading, discoloring, etc.

2.03 EMERGENCY POWER SUPPLY UNITS
A. Manufacturers:

1. Iota Engineering, LLC; __________:  www.iotaengineering.com/#sle.
2. Lithonia Lighting; __________:  www.lithonia.com/#sle.
3. Philips Emergency Lighting/Bodine; __________:  www.bodine.com/#sle.
4. Manufacturer Limitations:  Where possible, for each type of luminaire provide emergency power

supply units produced by single manufacturer.
B. Description:  Self-contained emergency power supply units suitable for use with indicated luminaires,

complying with NFPA 101 and applicable state and local codes, and listed and labeled as complying with
UL 924.

C. Compatibility:
1. Drivers:  Compatible standard, energy saving, and dimming AC LED drivers, including those with

end of lamp life shutdown circuits.
D. Operation:  Upon interruption of normal power source, solid-state control automatically switches

connected lamps to emergency power supply for minimum of 90 minutes of rated emergency illumination,
and automatically recharges battery upon restoration of normal power source.

E. Battery:  Sealed maintenance-free high-temperature nickel cadmium unless otherwise indicated.
F. Diagnostics:  Provide accessible and visible multi-chromatic combination test switch/indicator light to

display charge, test, and diagnostic status and to manually activate emergency operation.
G. Self-Diagnostics:  Provide units that self-monitor functionality and automatically perform testing required

by NFPA 101 where indicated; provide indicator light(s) to report test and diagnostic status and field
selectable audible alert.

H. Accessories:
1. Provide compatible accessory remote combination test switch/indicator light ​​.

PART 3  EXECUTION
3.01 EXAMINATION

A. Verify that field measurements are as indicated.
B. Verify that outlet boxes are installed in proper locations and at proper mounting heights and are properly

sized to accommodate conductors in accordance with NFPA 70.
C. Verify that suitable support frames are installed where required.
D. Verify that branch circuit wiring installation is completed, tested, and ready for connection to luminaires.
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E. Verify that conditions are satisfactory for installation prior to starting work.
3.02 PREPARATION

A. Provide extension rings to bring outlet boxes flush with finished surface.
B. Clean dirt, debris, plaster, and other foreign materials from outlet boxes.

3.03 INSTALLATION
A. Coordinate locations of outlet boxes provided under Section 260533.16 as required for installation of

luminaires provided under this section.
B. Perform work in accordance with NECA 1 (general workmanship).
C. Install products in accordance with manufacturer's instructions.
D. Install luminaires securely, in a neat and workmanlike manner, as specified in NECA 500 (commercial

lighting) and NECA 502 (industrial lighting).
E. Provide required support and attachment in accordance with Section 260529.
F. Install luminaires plumb and square and aligned with building lines and with adjacent luminaires.
G. Install accessories furnished with each luminaire.
H. Bond products and metal accessories to branch circuit equipment grounding conductor.
I. Fluorescent Emergency Power Supply Units:
J. Install lamps in each luminaire.

3.04 FIELD QUALITY CONTROL
A. See Section 014000 - Quality Requirements, for additional requirements.
B. Inspect each product for damage and defects.
C. Operate each luminaire after installation and connection to verify proper operation.
D. Test self-powered exit signs, emergency lighting units, and fluorescent emergency power supply units to

verify proper operation upon loss of normal power supply.
E. Correct wiring deficiencies and repair or replace damaged or defective products. Repair or replace

excessively noisy ballasts as determined by Engineer/Architect.
3.05 ADJUSTING

A. Aim and position adjustable luminaires to achieve desired illumination as indicated or as directed by
Engineer/Architect. Secure locking fittings in place.

3.06 CLEANING
A. Clean surfaces according to ​NECA 500 (commercial lighting) and manufacturer's instructions ​ to remove

dirt, fingerprints, paint, or other foreign material and restore finishes to match original factory finish.
3.07 CLOSEOUT ACTIVITIES

A. Demonstration:  Demonstrate proper operation of luminaires to Engineer/Architect, and correct
deficiencies or make adjustments as directed.

END OF SECTION
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